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RENEW MONTGOMERY
Restoring Neighborhood Infrastructure

Renew Montgomery is a comprehensive program which coordinates Department of Transportation 
services to improve the infrastructure of mature neighborhoods. The program helps to assure safe 
and attractive access to business districts, public facilities, and recreational opportunities. It also 
serves to enhance neighborhoods, ensuring a high quality of life in the County.

“The Renew Montgomery program has had several positive impacts on my 
neighborhood. First, badly needed infrastructure improvements were made. Second, 

the neighborhood is safer and looks cleaner. Third, the improvements have left a positive 
image of County government on many of the neighbors. They can see that a 

significant amount of attention was paid to the area.”

     Philip Olivetti, President
     Linden Civic Association 
     Silver Spring, Maryland

“On behalf of the Connecticut Avenue Estates Civic Association, I want to thank 
your department for the great work that was done upgrading specified sidewalks, 
gutters and curbs with ADA enhancements, and repaving CAE’s streets.  It was 

interesting watching the workers in action and the displaying of teamwork with the 
various Mighty Machines’ from surveying up to the final laying out of . . . the hot mix 
asphalt.  There was good coordination between the D.O.T. and others in the area . . .  
CAE neighbors took advantage of getting a lead and apron for their driveways which 

helped some of  the parking problems that we have here. This Renew Montgomery 
program adds to he beautification for the  County and should increase

the property value of our 600-plus homes.  Thank you.”

                                                             Carolyn Gupta, President
                                                           Connecticut Avenue Estates Civic Association 

                                                            Silver Spring, Maryland

This report was prepared by the Community Outreach program within the Director’s Offi ce of the 
Department of Transportation.  For questions about Renew Montgomery or for additional copies of 
this report, call 240.777.7155 or write to the above offi ce at 101 Monroe Street, 10th Floor Rockville, 
Maryland 20850-2540 or mcdot.outreach@montgomerycountymd.gov.

First Printing, June 2012
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RENEW MONTGOMERY PROGRESS REPORT

 

INTRODUCTION

The Montgomery County Department of Transportation periodically publishes a progress 

report on the Renew Montgomery program.  This report contains background information 

on the program, listing of participating neighborhoods, fi nancial summaries, and maps of 

designated and still active Renew Montgomery neighborhoods since fi scal year 2003.  In 

addition the report contains construction updates available when reprinting occurred.

Renew Montgomery continues to be successful in addressing the infrastructure needs of the 

County.  Since its beginning in 1997, Renew Montgomery has improved or is programmed to 

improve infrastructure conditions in 71 areas of the county (through FY11) at an investment of 

$65 million (expenditures through the close of FY11). 
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SERVICES PROVIDED

 Renew Montgomery continues to coordinate Montgomery County Department of 

Transportation (MCDOT) services where appropriate and as determined by departmental 

guidelines.  These services may include:

AMERICAN WITH DISABILITIES ACT (ADA) IMPROVEMENTS

Provision of  accessible streets, roads, and walkways for people with disabilities by 
installing curb ramps; removing barriers on existing sidewalks, such as signs, poles, and 

fences, which hamper accessibility to wheelchair users; and reconstructing  median breaks and 

sidewalks to comply with the ADA.  For information on these types of improvements in your 

neighborhood, installed by the Division of Transportation Engineering, call 311.

 

BUS STOP AMENITIES

Installation of Ride On bus stop signs, shelters, benches and bus stop access improvements 

such as connecting sidewalks and waiting pads where applicable.  For information on these 

types of improvements in your neighborhood, installed by the Division of Transit Services, call 

311.

NEIGHBORHOOD BEAUTIFICATION

Designation of beautifi cation grants to assist neighborhoods with beautifi cation projects.  

Through the Keep Montgomery County Beautiful program, neighborhoods are eligible for a 

grant of up to $500 to match the community’s share of a beautifi cation project.  Note, these 

grants are temporarily suspended due to fi scal constraints.  Types of projects can include 

planting fl owers, shrubs, or trees; landscaping a community entranceway; converting weed 

fi elds to grassy areas; and planting rain gardens.  For information on these grants for your 

neighborhood, contact MCDOT Community Outreach, at 240.777.7155.

ROADWAY BASE REPAIRS

Removal and replacement of defective road base which allows water penetration and the 

resulting road failures.  This work is completed prior to sealing/resurfacing roads.  For 

information on work underway in your neighborhood, handled by the Division of Highway 

Services, call 311.

ROAD RESURFACING

 Application of a durable surface which offers improved traction and coloration to road surfaces.  

For information on work underway in your neighborhood, handled by the Division of Highway 

Services, call 311.

SIDEWALK, CURB AND GUTTER REPAIR

Removal and replacement, in kind, those public sidewalks, curbs and gutters which are cracked, 

raised, exhibit periodic ponding or have missing segments.  For information on work underway 

in your neighborhood, handled by the Division of Highway Services, call 311.
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SIDEWALKS - NEW

Construction of sidewalks to encourage greater pedestrian circulation throughout 

neighborhoods and to provide safe access to schools, transit facilities, parks, and other 

major pedestrian destinations.  Requests for construction are prompted by members of 

the community seeking improved pedestrian access.  For information on these types of 

improvements in your neighborhood, installed by the Division of Transportation Engineering, 

call 311.

SIGN AND MARKING MAINTENANCE

Removal, repair or replacement of damaged, vandalized or faded traffi c signs and pavement 

markings.  For information on these types of improvements in your neighborhood, installed by 

the Division of Traffi c Engineering & Operations, call 311.

STORM DRAIN IMPROVEMENTS

Analysis and design to upgrade substandard existing systems in conjunction with sidewalk, 

curb and gutter replacement and resurfacing.  Provision of new drainage structures where 

possible to improve chronic problems.  Identifi cation of major system improvements for future 

Capital Projects when warranted.  For information on these types of improvements in your 

neighborhood, installed by the Division of Transportation Engineering, call 311.

STREET LIGHTING

At the request of a two-thirds majority of effected residents, areas that have substandard 

lighting are identifi ed.  Street lighting improvements (i.e. upgrade of existing or installation of 

new streetlights) are designed then implemented to achieve lighting levels that meet County 

standards.  For information on these types of improvements in your neighborhood, installed by 

the Division of Traffi c Engineering & Operations, call 311.

 TRAFFIC CALMING

Identifi cation of residential streets which would benefi t from installation of various 

modifi cations to the roadway as warranted by engineering standards and supported by the 

community.  These measures reduce the negative effects of motor vehicle use such as speeding 

and neighborhood cut-through traffi c, alter driver behavior, and improve conditions for 

pedestrians.  For information on proposing these measures for your neighborhood, installed by 

the Division of Traffi c Engineering & Operations, call 311.

TREE MAINTENANCE

Resolution of priority and requested tree maintenance needs.  Work may include tree and 

stump removal of appropriate trees, pruning to resolve pending priority citizen requests, and 

replacement tree planting.  For information on work underway in your neighborhood, handled 

by the Division of Highway Services, call 311.

The following tables list all of the neighborhoods currently in the program and provide an 

indication of their status.  Table 1 groups the neighborhoods by fi scal year.  Table 2 lists the 

neighborhoods in alphabetical order to aid in locating a specifi c community.

3
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Neighborhood YR
Selected Treatment Status Comments

Bannockburn FY 1997 Other Complete * Renew Montgomery work completed.
Brookmont FY 1997 Other Complete * Renew Montgomery work completed.
Connecticut Avenue 
Estates FY 1997 Other Complete * Renew Montgomery work completed. Ready for preparation of CE close out letter. (TP, 

1/2012)
East Bethesda FY 1997 Other Complete * Renew Montgomery work completed.
East Silver Spring FY 1997 Other Complete * Renew Montgomery work completed.
Longbranch FY 1997 Other Complete * Renew Montgomery work completed.
Tamarack Triangle FY 1997 Other Complete * Renew Montgomery work completed.
Veirs Mill Village FY 1997 Other Complete * Renew Montgomery work completed.
Woodside Park FY 1997 Other Complete * Completed in 1999. (JB, 2/15/05)

Bel Pre Woods FY 1998 Other Complete * Letter from County Executive to civic leaders sent. (TP, 1/04)* Contact proved invalid. (TP, 
2/04)

Carderock Springs FY 1998 Other Complete * Renew Montgomery work completed.
Carroll Knolls FY 1998 Other Complete * Renew Montgomery work completed.
Chevy Chase West FY 1998 Other Complete * Renew Montgomery work completed.
Four Corners FY 1998 Other Complete * Renew Montgomery work completed.
Oakview FY 1998 Other Complete * Renew Montgomery work completed.
Glen Echo Heights FY 1999 Other Complete * Renew Montgomery work completed.

Kemp Mill Estates/Farms FY 1999 Other Complete * Renew Montgomery work completed.

Regency Estates FY 1999 Other Complete * Renew Montgomery work completed.
Rock Creek Palisades FY 1999 Other Complete * Letter from County Executive to civic leaders sent. (TP, 1/04)
Woodacres FY 1999 Other Complete * Renew Montgomery work completed.

Alta Vista/Maplewood FY 2000 Concrete
Construction Complete * Concrete curb and gutter work complete. (Rpaugh, fall, 2010?)

Alta Vista/Maplewood FY 2000 Drainage
Improvements Complete * Drainage system refurbishments were made on [Beech Avenue] under Drainage assistance 

request program. (YA, 6/11/07)

Alta Vista/Maplewood FY 2000 Other Complete Renew Montgomery work now finished. Close out letter TP office for review RP 3/15/11

Alta Vista/Maplewood FY 2000 Resurfacing Complete * Resurfacing was completed by July, 2010. (Rpaugh 2/7/11)

Alta Vista/Maplewood FY 2000 Traffic
Engineering Complete * 7 streetlights to be installed along Beech Av. (MC, 2/6/06)

Battery Park FY 2000 Other Complete * See Greenwich Forest listing.

Edgemoor/Bradley Hills FY 2000 Other Complete * Renew Montgomery work now finished.

Edgemoor/Bradley Hills FY 2000 Resurfacing Complete * Resurfacing completed in 2007 (JB, 2/2/09)

Greenwich
Forest/Battery Park FY 2000 Concrete

Construction Complete
* Highway Maintenance considering proposing a Capital Improvement Program project that 
would fund completely rebuilding the streets in this neighborhood. The concrete base of most of 
the roads has seriously deteriorated. (J.Hawkes, 3/6/06)* Concrete completed. (2/20/09)

Greenwich
Forest/Battery Park FY 2000 Drainage

Improvements Complete * Awaiting storm drainage work (em to J.Hawkes for update, 3/3/06).* Storm drain work has 
been completed. (JB, 8/6/07)

Greenwich
Forest/Battery Park FY 2000 Other Complete * Renew Montgomery work now finished. * Letter from County Executive to civic leaders sent. 

(RP, 5/26/2009)

Greenwich
Forest/Battery Park FY 2000 Resurfacing Complete

* Road repair on Battery Park and Maple Ridge done. (GL, 12/12/05)* Road work to be 
scheduled next construction season. (JB, 8/6/07)* Division of Highway Services announces new 
Paving Initiative that will start with an $850,000 investment in Battery Park. Refurbishment of 
roads and sidewalks along with block pruning of trees will begin in July, 2008 and be completed 
by the fall. Contact Frank Kingsley for details. See County Press Release dated 7/23/08.* 
Neighborhood pavement refurbishment completed. See County Press Release dated 12/17/08. 
Resurfacing completed . (2/20/09) 

Greenwich
Forest/Battery Park FY 2000 Traffic

Engineering Complete * None

Greenwich
Forest/Battery Park FY 2000 Tree Maint./ 

Replanting Complete * Tree maintenance work. (BL, 3/4/09)

Manor Park FY 2000 Concrete
Construction Complete * No concrete work in this community. (RP, 3/1/09)

Manor Park FY 2000 Drainage
Improvements Complete * Storm drainage work at Manor Park Ct + Rd and Carrolton completed by fall of 2005. (WD, 

2/6/06)

Manor Park FY 2000 Other Complete * Renew Montgomery work now finished. Letter from County Executive to civic leaders sent. 
(RP, 5/26/2009)

Manor Park FY 2000 Resurfacing Complete * Final micro paving completed in 2008. (RP, 1/5/09)* Resurfacing completed . (2/20/09)

TABLE 1

STATUS OF RENEW MONTGOMERY NEIGHBORHOODS BY YEAR PROGRAMMED

Effective March 31, 2012
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Manor Park FY 2000 Tree Maint./ 
Replanting Complete * Tree maintenance work. (BL, 3/1/09)

Maplewood FY 2000 Other Complete * See Alta Vista
North Woodside FY 2000 Other Complete * See Rosemary Hills listing.

Northwood FY 2000 Concrete
Construction Complete * Concrete curb and gutter work complete (2/20/09)

Northwood FY 2000 Drainage
Improvements Complete * None

Northwood FY 2000 Other Complete * Renew Montgomery work now finished. Letter from County Executive to civic leaders sent. 
(RP, 5/26/2009)

Northwood FY 2000 Resurfacing Complete * Final micro paving completed in 2002. (RP, 1/5/09)* Resurfacing completed . (2/20/09)

Northwood FY 2000 Traffic
Engineering Complete * None

Northwood FY 2000 Tree Maint./ 
Replanting Complete * Trees completed. (2/20/09)

Rosemary Hills/North 
Woodside FY 2000 Concrete

Construction Complete * None

Rosemary Hills/North 
Woodside FY 2000 Drainage

Improvements Complete * Concrete curb and gutter work complete. (AD, 11/24/08) 

Rosemary Hills/North 
Woodside FY 2000 Other Complete * Renew Montgomery work now finished. CE letter mailed. (TP, 5/2006)

Rosemary Hills/North 
Woodside FY 2000 Resurfacing Complete * All final surface repairs, preparation, and resurfacing of roads completed in FY04. (GL, 

12/12/05)
Rosemary Hills/North 
Woodside FY 2000 Traffic

Engineering Complete * None

Westchester FY 2000 Concrete
Construction Complete * Concrete completed . (2/20/09)* Concrete curb and gutter work complete.

Westchester FY 2000 Drainage
Improvements Complete * None

Westchester FY 2000 Other Complete * Renew Montgomery work now finished. Letter from County Executive to civic leaders sent. 
(RP, 5/26/2009)

Westchester FY 2000 Resurfacing Complete * Final micro paving completed in 2003. (RP, 1/5/09)* Resurfacing completed . (2/20/09)

Westchester FY 2000 Traffic
Engineering Complete * None

Westchester FY 2000 Tree Maint./ 
Replanting Complete *Tree maintenance work. (BL, 3/1/09)

Woodside Forest FY 2000 Other Complete * Letter from County Executive to civic leaders sent. (TP, 1/04)

Chevy Chase Hills FY 2001 Concrete
Construction Complete * Concrete completed. (2/20/09)

Chevy Chase Hills FY 2001 Drainage
Improvements Complete * Concrete curb and gutter work complete.

Chevy Chase Hills FY 2001 Other Complete * Renew Montgomery work now finished. Letter from County Executive to civic leaders sent. 
(RP, 5/26/2009)

Chevy Chase Hills FY 2001 Resurfacing Complete * Final micro paving completed in 2003. (RP, 1/5/09)* Resurfacing completed. (2/20/09)

Chevy Chase Hills FY 2001 Traffic
Engineering Complete * None

Highland View FY 2001 Concrete
Construction Complete * Concrete curb and gutter work complete.

Highland View FY 2001 Drainage
Improvements Complete * None

Highland View FY 2001 Other Complete * Letter from County Executive to civic leaders sent. (ML, 3/7/2008)

Highland View FY 2001 Resurfacing Complete * Ready for final surface repairs, preparation, and resurfacing of roads to complete Renew 
Montgomery work (AD, 1/25/08)* Final micro paving completed. (GL, 11/5/07)

Highland View FY 2001 Traffic
Engineering Complete * Sign and marking. (JP, 2/19/08)

Locust Hill FY 2001 Concrete
Construction Complete * Concrete curb and gutter work complete.

Locust Hill FY 2001 Drainage
Improvements Complete * None

Locust Hill FY 2001 Other Complete * Letter from County Executive to civic leaders sent. (ML, 3/7/2008)

Locust Hill FY 2001 Resurfacing Complete * Ready for final surface repairs, preparation, and resurfacing of roads to complete Renew 
Montgomery work. (AD, 1/25/08)* Final micro paving completed. (GL, 11/5/07)

Locust Hill FY 2001 Traffic
Engineering Complete * Sign and marking. (JP, 2/19/08)

Randolph
Farms/Randolph Hills FY 2001 Concrete

Construction Complete * None

Randolph
Farms/Randolph Hills FY 2001 Drainage

Improvements Complete * None



6

Randolph
Farms/Randolph Hills FY 2001 Other Complete * Renew Montgomery work now finished. * Letter from County Executive to civic leaders sent. 

(TP, 5/2006)
Randolph
Farms/Randolph Hills FY 2001 Resurfacing Complete * Final surface repairs, preparation, and resurfacing of roads completed. (GL, 12/12/05) 

Randolph
Farms/Randolph Hills FY 2001 Traffic

Engineering Complete * None

College View FY 2002 Concrete
Construction Complete * None

College View FY 2002 Drainage
Improvements Complete * None

College View FY 2002 Other Complete * Letter from County Executive to civic leaders sent. (ML, 3/7/2008)

College View FY 2002 Resurfacing Complete
* Concrete work completed by 10/04. (DS, 11/1/04). * Ready for final surface repairs, 
preparation, and resurfacing of roads to complete Renew Montgomery work. (AD, 1/25/08) * 
Final micro paving completed in FY04. (GL, 3/19/08)

College View FY 2002 Traffic
Engineering Complete * Sign and marking. (JP, 2/19/08)

Crestview FY 2002 Other Started * See Westgate listing

East Springbrook FY 2002 Concrete
Construction Complete * Concrete work completed. (DS, 7/12/04)

East Springbrook FY 2002 Drainage
Improvements Complete * None

East Springbrook FY 2002 Other Complete * Renew Montgomery work now finished. * Letter from County Executive to civic leaders sent. 
(TP, 5/2006)

East Springbrook FY 2002 Resurfacing Complete * Final surface repairs, preparation, and resurfacing of roads completed. (GL, 12/12/05)

East Springbrook FY 2002 Traffic
Engineering Complete * None

Hillandale Heights FY 2002 Concrete
Construction Complete * Concrete work completed by 9/04 (DS, 11/1/04).

Hillandale Heights FY 2002 Drainage
Improvements Unknown * None

Hillandale Heights FY 2002 Resurfacing Not Started * Ready for final surface repairs, preparation, and resurfacing of roads to complete Renew 
Montgomery work.

Hillandale Heights FY 2002 Traffic
Engineering Unknown * None

Indian Spring Terrace FY 2002 Concrete
Construction Complete * Concrete completed (DS, 11/1/04).

Indian Spring Terrace FY 2002 Drainage
Improvements Unknown * None

Indian Spring Terrace FY 2002 Other Complete Renew Montgomery work now finished. Close out letter sent on ________. (RP 3/15/11)

Indian Spring Terrace FY 2002 Resurfacing Complete

* Ready for final surface repairs, preparation, and resurfacing of roads to complete Renew 
Montgomery work. * * Highway Services sends newsletter to residents in this designated Renew 
Montgomery community advising of resurfacing work coming soon (on or about 5/28/10) to 
their neighborhood. (5/20/10) * Neighborhood Resurfacing is Complete. (JB 8/5/10)

Indian Spring Terrace FY 2002 Traffic
Engineering Unknown * None

Kenwood FY 2002 Concrete
Construction Complete * Concrete work completed in 10/02. 

Kenwood FY 2002 Drainage
Improvements Complete * None

Kenwood FY 2002 Other Complete * Letter from County Executive to civic leaders sent 11/3/05.
Kenwood FY 2002 Resurfacing Complete * Slurry sealing completed fall, 04. (GL, 6/6/05) 

Kenwood FY 2002 Traffic
Engineering Complete * None

Marrymont FY 2002 Other Started * See Stratton Woods listing.
Stratton
Woods/Marrymont FY 2002 Concrete

Construction Complete * Concrete work completed by 7/04 (DS, (1/1/04).

Stratton
Woods/Marrymont FY 2002 Drainage

Improvements Unknown * None

Stratton
Woods/Marrymont FY 2002 Resurfacing Not Started * Ready for final surface repairs, preparation, and resurfacing of roads to complete Renew 

Montgomery work.
Stratton
Woods/Marrymont FY 2002 Traffic

Engineering Unknown * None

Westgate/Crestview/West
haven FY 2002 Concrete

Construction Complete * All concrete work completed as of 4/4/05. (JB, 6/6/05)* All existing concrete curbs except for 
two remaining roads refurbished as of 8/2/04. (DS, 8/2/04) 

Westgate/Crestview/West
haven FY 2002 Drainage

Improvements Unknown * None

Westgate/Crestview/West
haven FY 2002 Resurfacing Not Started * Ready for final surface repairs, preparation, and resurfacing of roads to complete Renew 

Montgomery work.
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Westgate/Crestview/West
haven FY 2002 Traffic

Engineering Unknown * None

Westhaven FY 2002 Other Started * See Westgate listing.
Bradley Park FY 2003 Other Started * See Woodhaven/Highland Hills listing.

Calverton FY 2003 Concrete
Construction Complete * Concrete work, including extensive Gracefield Road work, completed by 10/04. (JB, 1/10/05)

Calverton FY 2003 Drainage
Improvements Unknown * None

Calverton FY 2003 Other Started Renew Montgomery work now finished. Close out letter TP office for review RP 3/15/11

Calverton FY 2003 Resurfacing Complete
* Resurfacing of Calverton Road between Cherry Hill Rd and the county line scheduled to begin 
in May, 09. (RP, 5/4/2009) * Resurfacing underway as of 7/30/10 (JB 8/5/10) * Resurfacing 
completed. (RPaugh 12/1/20) * Ready for Close Out letter preparation? (TP, 12/5/10)

Calverton FY 2003 Traffic
Engineering Complete * Sign and Marking work done in FY09 (JP, 1/25/10)

Calverton FY 2003 Tree Maint./ 
Replanting Complete * Tree Maintenance work from FY04 to FY08 (BL, 8/28/08) Tree Maintenance work done for 

FY09 (per BL email 1/15/10)

Fairview Estates FY 2003 Concrete
Construction Complete * Concrete work completed in 10/03. (DS, 10/13/03)* Concrete completed. (2/20/09)

Fairview Estates FY 2003 Other Complete * Renew Montgomery work now finished. * Letter from County Executive to civic leaders sent. 
(RP, 5/26/2009)

Fairview Estates FY 2003 Resurfacing Complete * Final micro paving completed. (RP, 1/5/09)* Resurfacing completed . (2/20/09)

Fairview Estates FY 2003 Traffic
Engineering Complete * Sign and Marking work done in FY09 (JP, 1/25/10)

Fairview Estates FY 2003 Tree Maint./ 
Replanting Complete * Tree Maintenance work from FY04 to FY08. (BL, 8/28/08) * Tree Maintenance work done for 

FY09 (per BL email 1/15/10)
Heritage Walk FY 2003 Other Complete * See Luxmanor listing.
Hillandale (East of NH 
Av) FY 2003 Concrete

Construction Unknown * None

Hillandale (East of NH 
Av) FY 2003 Drainage

Improvements Complete * Sweetbriar Storm Drain project was completed in the summer, 04. (JM, 6/7/04) * Curb and 
gutter work complete by 8/04. (DS, 9/13/04) 

Hillandale (East of NH 
Av) FY 2003 Resurfacing Not Started * Ready for final surface repairs, preparation, and resurfacing of roads to complete Renew 

Montgomery work.
Hillandale (East of NH 
Av) FY 2003 Traffic

Engineering Unknown * None

Hillandale (East of NH 
Av) FY 2003 Tree Maint./ 

Replanting Complete * Tree Maintenance work from FY04 to FY08 (BL, 8/28/08) * Tree Maintenance work done for 
FY09 (per BL email 1/15/10)

Hollyoak FY 2003 Other Complete * See Luxmanor listing.

Homewood/Capital View 
Park FY 2003 Concrete

Construction Complete

* Curb and gutter work 99% complete. Final work on hold pending WSSC work. (JB, 6/6/05) 
WSSC did work in one neighborhood which held up the curb & gutter work and resurfacing. 
(YA, 6/11/07) * WSSC work completed; curb & gutter work will be restarted next spring. (AD, 
7/16/07)* This area will be reentered in FY09 to complete the rest of the concrete work missed 
due to WSSC. (AD, 1/7/08)* Curb & gutter work 95% complete. Just a couple of streets remain. 
(RP, 1/5/09)* All concrete work is completed. (AD, 7/17/2009) 

Homewood/Capital View 
Park FY 2003 Drainage

Improvements Unknown * None

Homewood/Capital View 
Park FY 2003 Resurfacing Started * Slurry seal 85% complete. Drum Av will be scheduled for microseal hopefully in the 2006 

construction season. (GL, 4/10/06) 
Homewood/Capital View 
Park FY 2003 Traffic

Engineering Complete * Sign and Marking work done in FY09. (JP1/25/10)

Homewood/Capital View 
Park FY 2003 Tree Maint./ 

Replanting Complete * Tree Maintenance work from FY04 to FY08 for Homewood (BL, 8/28/08) * Tree Maintenance
work done for FY09 (per BL email 1/15/10)

Indian Spring Village FY 2003 Other Started * See Woodmoor listing.
Linden FY 2003 Other Complete * See Montgomery Hills listing.
Luxmanor/Hollyoak/Heri
tage Walk FY 2003 Concrete

Construction Complete * Concrete work completed by 9/04. (DS, 9/13/04)* Concrete completed . (2/20/09)

Luxmanor/Hollyoak/Heri
tage Walk FY 2003 Drainage

Improvements Complete * Drainage system refurbishments were made on Hunt Over Lane under the Drainage Assistance 
Program (YA, 6/11/07)

Luxmanor/Hollyoak/Heri
tage Walk FY 2003 Other Complete * Renew Montgomery work now finished. Letter from County Executive to civic leaders sent. 

(RP, 5/26/2009)
Luxmanor/Hollyoak/Heri
tage Walk FY 2003 Resurfacing Complete * Final micro paving completed in 2001. (RP, 1/5/09)* Resurfacing completed . (2/20/09)

Luxmanor/Hollyoak/Heri
tage Walk FY 2003 Traffic

Engineering Complete * Sign and Marking work done in FY09 (JP, 1/25/10)
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Luxmanor/Hollyoak/Heri
tage Walk FY 2003 Tree Maint./ 

Replanting Complete * Tree Maintenance work from FY04 to FY08 for Luxmanor (BL, 8/28/08) *Tree Maintenance 
work done for FY09 (per BL email 1/15/10)

Montgomery
Hills/Linden FY 2003 Concrete

Construction Complete
* New sidewalk constructed on Seminary, 10/03. (RE, 12/1/2003)* Concrete work completed 
north of Seminary Road by spring 04. Work south of Seminary completed by 9/04. (JB, 1/10/05) 
* Concrete. (2/20/09)

Montgomery
Hills/Linden FY 2003 Drainage

Improvements Complete

* Storm drain project on Brookville Rd and Linden La is complete. Trees have been removed 
from Linden and new trees are being planted along Brookville Rd. (YA & BL, 5/7/07)* 
Drainage system refurbishments were made on Brookeville Road under the Drainage Assistance 
Request Program (YA, 6/11/07)

Montgomery
Hills/Linden FY 2003 Other Complete * Renew Montgomery work now finished. * Letter from County Executive to civic leaders sent. 

(RP, 5/26/2009)

Montgomery
Hills/Linden FY 2003 Resurfacing Complete

* 100% of roads now slurry sealed. Roads in the north portion (Linden) will not be done in 05’s 
construction season. (GL, 6/6/05)* Warren St was widened due to the installation of the new 
curb and was re-paved in two locations, and Seminary Rd was also paved from Forest Glen Rd 
to Linden Lane.* Both subdivisions on the sides of Seminary Rd were Micro paved. Warren St, 
New Castle Av and Woodley Ave were paved because the roads were so bad we could not patch.
Linden Lane will be paved after Capital Development completes a drainage project in the Spring
08. (JH, 9/21/07)* Linden Lane is on the list for Spring. We are waiting for Capital 
Development’s (MM's) drainage project to start and finish. (JH, 10/9/07) * Total Slurry 
expenditure completed in 2007 (JB, 2/2/09) * Final micro paving completed in 2008. (RP, 
1/5/09) * Resurfacing completed. (2/20/09)

Montgomery
Hills/Linden FY 2003 Traffic

Engineering Complete

* As a result of two traffic studies which have now been completed, the following 
recommendations were implemented:1. Establishment of a “School Zone” on Seminary 
Road/Linden Lane from Sutton Place to Monroe Street.2. Establishment of a “School Zone” on 
Brookville Road from Montgomery Street to Linden Lane.3. Installation of standard “No Parking
Any Time” corner clearances at the intersection of Riley Place/Riley Road/Second Avenue. (JG, 
8/19/04)* Sign and Marking work completed in FY09 (JP, 1/25/10)

Montgomery
Hills/Linden FY 2003 Tree Maint./ 

Replanting Complete * Tree Maintenance work from FY04 to FY08 for Montgomery Hills (BL, 8/28/08) * Tree 
Maintenance work done for FY09 (per BL email 1/15/10)

North Bethesda Grove FY 2003 Concrete
Construction Complete * Concrete work completed (DS, 6/7/04).

North Bethesda Grove FY 2003 Drainage
Improvements Complete * Drainage system refurbishments were made on Broad Street under the Drainage Assistance 

Request Program (YA, 6/11/07)

North Bethesda Grove FY 2003 Resurfacing Not Started * Ready for final surface repairs, preparation, and resurfacing of roads to complete Renew 
Montgomery work.

North Bethesda Grove FY 2003 Traffic
Engineering Unknown * None

North Bethesda Grove FY 2003 Tree Maint./ 
Replanting Complete * Tree Maintenance work from FY04 to FY08 (BL, 8/28/08) * Tree Maintenance work done for 

FY09 (per BL email 1/15/10)

North Hills of Sligo FY 2003 Concrete
Construction Complete

* Repairs to existing concrete curb and gutters completed by 9/04. (DS, 9/13/04) Ready for final 
surface repairs, preparation, and resurfacing of roads to complete Renew Montgomery work. 
(AD, 1/25/08)

North Hills of Sligo FY 2003 Drainage
Improvements Complete * None

North Hills of Sligo FY 2003 Other Complete * Letter from County Executive to civic leaders sent. (ML, 3/7/2008)
North Hills of Sligo FY 2003 Resurfacing Complete * Final micro paving completed in fall, 2006. (GL, 3/19/08)

North Hills of Sligo FY 2003 Traffic
Engineering Complete * Sign and Marking work done in FY09 (JP, 1/25/10)

North Hills of Sligo FY 2003 Tree Maint./ 
Replanting Complete * Tree Maintenance work from FY04 to FY08 (BL, 8/28/08) * Tree Maintenance work done for 

FY09 (per BL email 1/15/10)

Rock Creek Hills FY 2003 Concrete
Construction Complete * Completed sidewalk and curb work was completed (AD, 4/22/08)* Concrete work completed 

by mid May, 04. (DS, 6/7/04) 

Rock Creek Hills FY 2003 Drainage
Improvements Complete * None

Rock Creek Hills FY 2003 Other Complete * Letter from County Executive to civic leaders sent. (ML, 7/1/2008)

Rock Creek Hills FY 2003 Resurfacing Complete * Final micro paving completed in spring, 2007. (GL, 11/5/07)* Resurfacing completed 06/07 
(JB, 2/2/09)

Rock Creek Hills FY 2003 Traffic
Engineering Complete * Sign and Marking work done in FY09 (JP, 1/25/10)

Rock Creek Hills FY 2003 Tree Maint./ 
Replanting Complete * Tree Maintenance work done for FY09 (per BL email 1/15/10)* Tree Maintenance unit work 

(7/18/08,BL)

Rollingwood FY 2003 Concrete
Construction Complete * Total concrete work investment (AD, 1/25/08)

Rollingwood FY 2003 Drainage
Improvements Complete * Curb and gutter work complete. * Two drainage projects—Leland (by Div of Cap Devel) & 

Woodbine (by Hwy Main) have been done by same contractor in FY06. (JB, 12/12/05) 
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Rollingwood FY 2003 Other Complete * Letter from County Executive to civic leaders sent. (ML, 3/7/2008)

Rollingwood FY 2003 Resurfacing Complete * Ready for final surface repairs, preparation, and resurfacing of roads to complete Renew 
Montgomery work. * Final micro paving completed in spring, 2007. (GL, 3/19/08)

Rollingwood FY 2003 Traffic
Engineering Complete * Sign and Marking work done in FY09 (JP, 1/25/10)

Rollingwood FY 2003 Tree Maint./ 
Replanting Complete * Tree Maintenance work from FY04 to FY08 (BL, 8/28/08) * Tree Maintenance work done for 

FY09 (per BL email 1/15/10)

Walnut Hills FY 2003 Concrete
Construction Complete * Repairs to existing concrete curb and gutters were completed in September, 04. (DS, 9/22/04) 

Walnut Hills FY 2003 Drainage
Improvements Complete * Drainage system refurbishments were made on Chestnut Street under the Drainage Assistance 

Request Program (YA, 6/11/07)

Walnut Hills FY 2003 Other Started Renew Montgomery work now finished. Close out letter TP office for review RP 3/15/11

Walnut Hills FY 2003 Resurfacing Complete

* Ready for final surface repairs, preparation, and resurfacing of roads to complete Renew 
Montgomery work.* Final road repairs and micro sealing will not occur until probably in FY09. 
(R. Dorsey, 10/17/06)* Highway Maintenance has scheduled this neighborhood for hot mix 
asphalt resurfacing work on its FY10 schedule. (JB, 7/16/09) * Resurfacing was completed in 
May 2010 (JB 8/5/10)

Walnut Hills FY 2003 Traffic
Engineering Complete * Sign and Marking work done in FY09 totaling (JP, 1/25/10)

Walnut Hills FY 2003 Tree Maint./ 
Replanting Complete * Tree Maintenance work from FY04 to FY08 (BL, 8/28/08) * Tree Maintenance work done for 

FY09 (per BL email 1/15/10)
West Bethesda Park FY 2003 Other Started * See Woodhaven/Highland Hills listing.
Woodhaven/Highland
Hills (also known as 
Bradley Park/West 
Bethesda Park)

FY 2003 Concrete
Construction Complete * Concrete work completed by 7/03. (DS, 11/3/03)

Woodhaven/Highland
Hills (also known as 
Bradley Park/West 
Bethesda Park)

FY 2003 Drainage
Improvements Unknown * None

Woodhaven/Highland
Hills (also known as 
Bradley Park/West 
Bethesda Park)

FY 2003 Other Started * Letter sent to CE for signature. (TP, 12/22/09)

Woodhaven/Highland
Hills (also known as 
Bradley Park/West 
Bethesda Park)

FY 2003 Resurfacing Complete * Resurfacing is complete in 2007 (JB, 2/2/09)

Woodhaven/Highland
Hills (also known as 
Bradley Park/West 
Bethesda Park)

FY 2003 Traffic
Engineering Unknown * None

Woodmoor/Indian Spring 
Village FY 2003 Concrete

Construction Complete

* Repairs to existing concrete curb and gutters completed 5/07 (JB) * “I am writing to express 
our gratitude to you and your crew for the outstanding job they did in putting in curbs, sidewalks 
and aprons on Eastmoor Drive!! A special commendation should go to Dan Edwards, because 
without him, I fear the project would have never been completed! Dan did an OUTSTANDING 
job dealing with the many obstacles he encountered on the street. Needless to say, we are all so 
pleased with the beautification of our street. It looks wonderful! Sincerely, Maria Warner” 
(9/10/07) * This project was very controversial last year. The residents were polarized over the 
loss of 25-mature trees. It was determined several years ago that the trees must be removed in 
order to install new curb and gutters. This issue of tree removal reached the State Arborist as wel
as the County Executive and also involved a Delegate. Some residents wanted to save the trees, 
some wanted the new curbs. The Division of Highway Services was able to give them both! (KC
9/12/07)

Woodmoor/Indian Spring 
Village FY 2003 Drainage

Improvements Unknown * None

Woodmoor/Indian Spring 
Village FY 2003 Resurfacing Not Started * Ready for final surface repairs, preparation, and resurfacing of roads to complete Renew 

Montgomery work.
Woodmoor/Indian Spring 
Village FY 2003 Traffic

Engineering Complete * Sign and Marking work done in FY09 totaling (JP, 1/25/10)

Woodmoor/Indian Spring 
Village FY 2003 Tree Maint./ 

Replanting Complete * Tree Maintenance unit work FY 04-08 (BL, 6/9/08) * Tree Maintenance work done for FY09 
(per BL email 1/15/10)

Good Hope Estates FY 2004 Concrete
Construction Complete * None
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Good Hope Estates FY 2004 Drainage
Improvements Complete * Repairs to existing concrete curb and gutters completed by 9/04. (JB, 1/10/05) (AD, 2/28/08).

Good Hope Estates FY 2004 Other Complete * Letter from County Executive to civic leaders sent. (ML, 3/7/2008)
Good Hope Estates FY 2004 Resurfacing Complete * Roads resurfaced. (Date NA)

Good Hope Estates FY 2004 Traffic
Engineering Complete * Sign and Marking work done in FY09 totaling (JP, 1/25/10)

Good Hope Estates FY 2004 Tree Maint./ 
Replanting Complete * Tree Maintenance work from FY04 to FY08 (BL, 8/28/08) * Tree Maintenance unit work done

for FY09 (per BL email 1/15/10)

Merrimac
Park/Woodburn FY 2004 Concrete

Construction Complete * Repairs to existing concrete curb and gutters completed by 10/04. (JB, 1/10/05) Ready for final
surface repairs, preparation, and resurfacing of roads to complete Renew Montgomery work.

Merrimac
Park/Woodburn FY 2004 Drainage

Improvements Unknown * None

Merrimac
Park/Woodburn FY 2004 Resurfacing Unknown * None

Merrimac
Park/Woodburn FY 2004 Traffic

Engineering Complete * Sign and Marking work done in FY09 (JP, 1/25/10)

Merrimac
Park/Woodburn FY 2004 Tree Maint./ 

Replanting Complete * Tree Maintenance work from FY04 to FY08 (Mrrmc Prk) + (Wdbrn)(BL, 8/28/08) * Tree 
Maintenance work done for FY09 (per BL email 1/15/10)

Woodburn FY 2004 Other Started * See Merrimac Park listing

Woodburn FY 2004 Tree Maint./ 
Replanting Complete * Tree Maintenance work done for FY09 (per BL email 1/15/10)* Brett has 2 separate totals for 

Merrimac Park and Woodburn. The total below is for Woodburn.

Woodside Park East FY 2004 Concrete
Construction Complete * Concrete curb and gutter work has been completed as June, 05. (JB, 6/9/05)* Concrete curb 

and gutter work total expenditure (RP, 12/10/09)

Woodside Park East FY 2004 Drainage
Improvements Complete * Drainage system refurbishments were made on Greenbrier Drive under the Drainage Assistance

Request Program (YA, 6/11/07)
Woodside Park East FY 2004 Other Complete * Letters sent to CE for signature. (TP, 12/22/09)

Woodside Park East FY 2004 Resurfacing Complete
* Micro paving east of Dale and north of Wayne completed Sep, 07. (GL, 10/1/07) * Mainline 
overlay being done on Wayne and coming through this Renew Mont neighborhood. (JB, 
10/1/07)* Hot mix asphalt being applied in this neighborhood in October, 08. (JB, 10/6/08)

Woodside Park East FY 2004 Traffic
Engineering Complete * Sign and Marking work done in FY09 (JP, 1/25/10)

Alta Vista Terrace FY 2005 Other Started * See Wyngate listing
Ashburton FY 2005 Other Started * See Wyngate listing

Brookdale/Green
Acres/Glen Cove FY 2005 Concrete

Construction Complete

* Concrete curb & gutter work has been started, with installations in Green Acres now complete. 
The remainder should be completed by next construction season, starting in late summer of 2006
(JB to L.Howe per LH, 2/2/05) * Curb & gutter refurbishment now complete in the Glen Cove 
neighborhood. (JB, 8/7/2006)* Highway Services received a signed petition in 11/05 from Mr. 
Larry Howe, Public Works Coordinator, of the Brookdale Citizens Association. That petition 
contained the 80% (75 of 93) homeowners signing to add concrete curbing on multiple streets in 
the Brookdale/ Wohlshire area. We have scheduled the curb installations to begin in this Renew 
Montgomery area in the July / August timeframe. (JB, 5/5/08)* Glen Cove Road was scheduled 
for special concrete work in late summer, '08. (JB, 8/11/08)* Concrete work completed (AD, 
7/16/07). * However, additional work needed on an area in the south of the neighborhood. (JB, 
11/7/11)

Brookdale/Green
Acres/Glen Cove FY 2005 Drainage

Improvements Complete * We just completed a storm drainage project on Baltimore Ave. and all concrete work is 
completed. (AD, 1/7/08)* Baltimore Ave. -- completed all storm drainage work. (1/7/08,AD)

Brookdale/Green
Acres/Glen Cove FY 2005 Resurfacing Started

* Highway Services waiting on its Road Condition Assessment to be completed before 
scheduling further resurfacing work. There is also additional curb & gutter work needed at 
intersection of Park Av & Keokuk St. (JB, 10/6/08). * Resurfacing of remaining streets needed--
was accidentaly overlooked. DHS expects to get to these in the spring 2012 construction season. 
(JB, 11/7/11)

Brookdale/Green
Acres/Glen Cove FY 2005 Traffic

Engineering Complete * Sign and Marking work done in FY09 (JP, 1/25/10)

Brookdale/Green
Acres/Glen Cove FY 2005 Tree Maint./ 

Replanting Complete * Tree Maintenance work (BL, 5/30/08) * Tree Maintenance work done for FY09 (per BL email 
1/15/10)

Glen Cove FY 2005 Other Started * See Brookdale listing.
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Glenview FY 2005 Concrete
Construction Complete

* Concrete curb & gutter work has been started, with approximately 45% of the work installed. 
(JB, 8/8/05)* Highway Maintenance will try to finish this area in FY07 but if it takes more than 
3 months they must move on and come back to the area in 08 (sidewalk and curb work is about 
75% done). (AD, 12/4/06) * Concrete work will be about 85% completed at the end of July 2007
and will finish in FY08. (AD, 7/16/07) All concrete work is done for this year. (AD, 10/1/07)* 
We will return to this area in FY09 to complete the final stage of concrete work. (AD, 1/7/08)* 
Concrete work stopped for the season, will start back up in the summer, 09. (AD, 11/24/08)* 
Curb & gutter work 90% complete. (RP, 1/5/09)* Completed(AD 7/17/09)

Glenview FY 2005 Drainage
Improvements Complete * Drainage system refurbishments were made on Glen Haven Drive under the Drainage 

Assistance Request Program in the amount of (YA, 6/11/07)

Glenview FY 2005 Other Started * Department of Environmental Protection conducting outreach to the community on its 
Rainscaping Program. (JB, 10/6/08)

Glenview FY 2005 Resurfacing Started

* Mainline overlay on Inwood Avenue (DN, 7/16/07)* Neighborhood streets resurfacing 
programmed for FY10. Work should begin in summer, 09. (RP, 5/4/2009)* Highway 
Maintenance has scheduled this neighborhood for hot mix asphalt resurfacing work on its FY10 
schedule. (JB, 7/16/09)

Glenview FY 2005 Traffic
Engineering Complete * Sign and Marking work done in FY09 totaling (JP, 1/25/10)

Glenview FY 2005 Tree Maint./ 
Replanting Complete * Tree Maintenance unit work (BL, 7/3/08) * Tree Maintenance work done for FY09 (per BL 

email 1/15/10)
Green Acres FY 2005 Other Started * See Brookdale listing

Northwood Park FY 2005 Concrete
Construction Complete * All of the curbing work is complete in the Northwood Park Subdivision. (JB, 9/29/05) 

Neighborhood is completed. (AD, 11/24/08)

Northwood Park FY 2005 Drainage
Improvements Unknown * None

Northwood Park FY 2005 Resurfacing Not Started * Ready for final surface repairs, preparation, and resurfacing of roads to complete Renew 
Montgomery work.

Northwood Park FY 2005 Traffic
Engineering Complete * Sign and Marking work done in FY09 (JP, 1/25/10)

Northwood Park FY 2005 Tree Maint./ 
Replanting Complete * Tree Maintenance unit work (BL, 7/3/08) * Tree Maintenance work done for FY09(per BL 

email 1/15/10)

Parkwood FY 2005 Concrete
Construction Complete * New ADA sidewalk work along Cedar La being constructed by DCD. (AD, 6/11/07) * 

Concrete curb work completed (AD, 11/24/08)

Parkwood FY 2005 Drainage
Improvements Complete

* Curb & gutter work is 40% completed as of June, 05. FY05 funding will not allow completion 
of all curb & gutter work. (JB, 8/8/05) * This work continued in the calendar 2006 construction 
season. Will resume in the 2007 season. (JB, 8/7/2006) * Neighborhood issues re curb and gutter 
work on Dresden Rd resolved with assistance of civic official Liz Brennan and work completed. 
Other curb work proceeding in the community. (AD, 5/7/07)* Drainage system refurbishments 
were made on Beech and Franklin by Highway Maintenance. (This work not under Capital 
Development’s Drainage Assistance Request Program. (MM, 8/17/07)) An additional drainage 
system refurbishment project was made in Parkwood at a cost of $30,158.58. (AD, 1/25/08) * 
An additional drainage system refurbishment project was made in Parkwood. (AD, 1/25/08)

Parkwood FY 2005 Other Complete * Letter from County Executive to civic leaders sent. (ML, 7/1/2008)

Parkwood FY 2005 Traffic
Engineering Complete

* Sign and Marking work done in FY09 totaling the amount shown in the cost field. (JP, 
1/25/10)* Regarding the traffic study at the intersection of Saul Road and Wildwood Road and 
the intersection of Saul Road and Woodfield Road, in which community requested multi-way 
stop controls at these intersections: Traffic Engineering & Operations (TEOS) has initiated a 
traffic study at these intersections last year.  The traffic data has been collected and will be 
analyzed for the final conclusions. TEOS will advise you our recommendations soon when the 
study is approved. (Kyle Liang, Senior Planning Specialist, 4/11/07) 

Parkwood FY 2005 Tree Maint./ 
Replanting Complete * Tree Maintenance (BL, 6/16/08) * Tree Maintenance work done for FY09 (per BL email 

1/15/10)

Sumner FY 2005 Concrete
Construction Complete * Concrete curb & gutter work was completed during the summer 05 construction season. (JB, 

10/3/05) Completed (AD, 11/24/08)

Sumner FY 2005 Drainage
Improvements Complete

* Highway Maintenance is constructing a new storm drain system along Bolton Rd from Overlea 
Rd to Ft. Sumner to serve the Ft. Sumner to Falls Branch basin. This project is projected to be 
completed in the fall, 2007. (YA, 5/7/07)

Sumner FY 2005 Resurfacing Not Started * Ready for final surface repairs, preparation, and resurfacing of roads to complete Renew 
Montgomery work. 

Sumner FY 2005 Traffic
Engineering Complete * Sign and Marking work done in FY09 (JP, 1/25/10)

Sumner FY 2005 Tree Maint./ 
Replanting Complete * Tree Maintenance work from FY04 to FY08 (BL, 8/28/08) * Tree Maintenance unit work done

for FY09 (per BL email 1/15/10)
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Wyngate/Ashburton/Alta
Vista Terrace FY 2005 Concrete

Construction Complete * Additional investment (AD 7/17/09)

Wyngate/Ashburton/Alta
Vista Terrace FY 2005 Concrete

Construction Complete

* The 2007 season will focus on installing NEW curbs where none current
neighborhoods must achieve consensus on wanting or not wanting new cur
8/7/2006)* Highway Maintenance should complete this area by the end of 
season--sidewalk and curb work is about 80% done. (AD, 12/4/06).* Two 
added (Wyngate Dr. and Singleton Rd.) and we will be installing new conc
Oakmont Pl. will get the full treatment. (sidewalk, curb, and paving) in FY
Final completion pending Kentstone. Highway Services intends to petition
street in the fall, 09. If support shown, would propose installing new gutter
program. (RP, 1/5/09)* Concrete work completed in fall, 07, including new
Singleton & Wyngate. (AD, 11/5/07) Completed total investment is shown
11/24/08)

Wyngate/Ashburton/Alta
Vista Terrace FY 2005 Drainage

Improvements Complete * Drainage system refurbishments were made on Beech Avenue under the 
Request.

Wyngate/Ashburton/Alta
Vista Terrace FY 2005 Resurfacing Not Started * Ready for final surface repairs, preparation, and resurfacing of roads to c

Montgomery work.
Wyngate/Ashburton/Alta
Vista Terrace FY 2005 Traffic

Engineering Complete * Sign and Marking work done in FY09 totaling (JP, 1/25/10)

Wyngate/Ashburton/Alta
Vista Terrace FY 2005 Tree Maint./ 

Replanting Complete * Tree Maintenance unit work (BL, 5/23/08) * Tree Maintenance work don
email 1/15/10)

Glenwood/Glenbrook
Knolls FY 2006 Concrete

Construction Complete * Concrete work to start in Oct, 2007. (AD, 10/1/07)* All concrete curb &
completed in this community. (AD, 2/18/09)

Glenwood/Glenbrook
Knolls FY 2006 Drainage

Improvements Complete * The cost for the new storm drainage project at 8511 Hazelwood Drive (Y

Glenwood/Glenbrook
Knolls FY 2006 Resurfacing Started * Note that slurry sealing was done on streets in Glenwood in FY03. (GL, 

Glenwood/Glenbrook
Knolls FY 2006 Traffic

Engineering Complete * Sign and Marking work done in FY09 totaling (JP, 1/25/10)

South Four Corners FY 2006 Concrete
Construction Complete

* We will be installing concrete curb and gutter on virtually every road wit
South Four Corners.  We want to stick to our boundaries for Renew Montg
our Residential Concrete Repair Program passed through the rest of the are
Tenbrook) back in 1998 – 1999. (JB, 7/13/06)* All concrete work done for
10/1/07)* Concrete work is 75% completed. (7/7/08, JB)* All concrete wo
7/17/2009) * Additional investment (AD 7/17/09)

South Four Corners FY 2006 Drainage
Improvements Started

* We are currently studying Hereford Place and Perth Place for inclusion i
and I am 90% certain that they will be included. The roads are wide enoug
have any obstructions except for Hereford Pl. just above Perth where a larg
section will not receive curbing because we cannot take down trees during
plenty of drainage structures to carry the water to, so drainage is not a prob

South Four Corners FY 2006 Resurfacing Not Started * Ready for final surface repairs, preparation, and resurfacing of roads to c
Montgomery work. 

South Four Corners FY 2006 Traffic
Engineering Complete * Existing streetlights were upgraded and new streetlights were installed in

* Sign and Marking work done in FY09 totaling (JP, 1/25/10) 

Wohlshire FY 2006 Concrete
Construction Complete

* Concrete work is 20% completed. (7/7/08, JB) Work is scheduled for sum
6/2/08)* Concrete work stopped for the season, will start back up in the su
11/24/08)* Curb & gutter work 50% complete. (RP, 1/5/09)* Remaining c
surveyed by contractor. Additional curb and gutter work deemed not appro
concerns. Apron work now being offered at a discount to residents. No oth
be scheduled for this neighborhood under Renew Montgomery. (JB, 7/6/09
Completed (AD 7/17/09)

Wohlshire FY 2006 Drainage
Improvements Unknown * None

Wohlshire FY 2006 Other Complete Note: Most of Wohlshire is in the Brookdale civic association. (per Larry H

Wohlshire FY 2006 Resurfacing Not Started * Ready for final surface repairs, preparation, and resurfacing of roads to c
Montgomery work. 

Wohlshire FY 2006 Traffic
Engineering Complete * Sign and Marking work done in FY09 (JP, 1/25/10)

Breewood Manor FY 2007 Other Started * See Sligo Park Knolls
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Carroll Knolls/Plyers 
Mill Ests./Oakland 
Terrace [includes 
Kensington Heights civic 
association]

FY 2007 Bus Stop 
Improvements Complete * Bus stop improvements—largely sidewalk connections—were made along Dexter Av, from 

Brunswick to Plyers Mill Rd. (LW, 11/3/08)

Carroll Knolls/Plyers 
Mill Ests./Oakland 
Terrace [includes 
Kensington Heights civic 
association]

FY 2007 Concrete
Construction Started

* New sidewalk connection installed at a cost of $10,780 between Glenway/Pearson to 
McComus Av. (RE, 11/7/07) * Highway Maintenance installed a temporary patch on Pearson 
Street. This patch will hold up for about five to ten years, but will be replaced before that time 
frame. The curb and gutter will be installed properly and the road will be re-graded during the 
course of Renew Montgomery in this neighborhood. (AD, 10/29/07) * Highway Services intends
to start curb & gutter work in this neighborhood sometime in September, 08 and should stay in 
the area until the end of October, 08. The neighborhood is slated for four years which means 
DHS won’t complete the whole neighborhood this year. The area closest to University Blvd. 
(Md.193) is the starting point; they will work down to Plyers Mill Rd toward I-495.  (AD, 
6/16/08) * Highway Services sent out in mid-Oct ’08 a newsletter informing community that 
curb & gutter concrete work will be starting. * Concrete work completed for the season, will start
back up in the summer, 09. (AD, 11/24/08) * 10% of concrete work completed. (RP, 1/5/09) * 
DHS is planning to begin concrete repairs in Carroll Knolls around October this year. This 
proposed work is based on availability of project funding and contractor scheduling. 
Experiencing inclement weather. (RP, 6/30/09) * We are scheduled to commence concrete 
repairs in September. (JB 8/5/10) Adam Updated FY11$ (8/31/11) Commenced repairs on 
10/7/10. Contractor will finish the construction season in this area. (Rpaugh 12/1/10) * Concrete 
work 1% complete. (DHS construction report, 10/14/11) * Concrete work 75% complete. (DHS 
construction report 11/11/11) * Concrete work 90% complete. (per RP, 2/6/12)

Carroll Knolls/Plyers 
Mill Ests./Oakland 
Terrace [includes 
Kensington Heights civic 
association]

FY 2007 Drainage
Improvements Unknown * None

Carroll Knolls/Plyers 
Mill Ests./Oakland 
Terrace [includes 
Kensington Heights civic 
association]

FY 2007 Other Started

* Community Outreach Office sends to civic organization contact an introductory letter 
announcing neighborhood selection for Renew Montgomery program. (3/2/07)* Community 
Outreach Program Manager meets with community at June, 07 Carroll Knolls Civic Association 
meeting to brief on Renew Montgomery. (TP, 6/28/07)* Civic association president from 
Kensington Heights called to advise that at least a portion of his community is included in these 
boundaries—west end. Briefing scheduled for 10/2/07 association meeting. (Wayne Goldstein, 
9/5/2007)* Civic association briefed on program in October, 07. (TP, 10/3/2007)

Carroll Knolls/Plyers 
Mill Ests./Oakland 
Terrace [includes 
Kensington Heights civic 
association]

FY 2007 Resurfacing Not Started * None.

Carroll Knolls/Plyers 
Mill Ests./Oakland 
Terrace [includes 
Kensington Heights civic 
association]

FY 2007 Traffic
Engineering Complete * Traffic Engineering reported replacing four street signs and poles (JP, 10/1/07) * DTEO may 

do new crosswalk markings once resurfacing is complete. (JP, 2/6/12)
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Carroll Knolls/Plyers 
Mill Ests./Oakland 
Terrace [includes 
Kensington Heights civic 
association]

FY 2007 Traffic
Engineering Started

* The faded signs at the intersection of Findley Road and Devin Place have been replaced.  The 
foliage obstructing stop signs at the intersections of McComas Avenue and Pearson Street and St
Paul Street and McComas Avenue has been trimmed back.  An extended “No Parking Any 
Time” prohibition has been installed on Drumm Avenue at the intersection with University 
Boulevard.  (JP, 5/12/09) * The Division of Traffic Engineering & Operations (DTEO) 
conducted studies at the intersections of McComas Avenue and Bently Street and Drumm 
Avenue and Decatur Avenue based on requests for additional stop signs by residents.  However 
it was determined that all-way stops were not warranted at these intersections.  The stop sign on 
Bentley Street at McComas Avenue was replaced. * The request for a marked crosswalk to 
Kensington Heights Park at the intersection of McComas Avenue and Farragut Avenue cannot 
be considered as there is no sidewalk on the south side of McComas Avenue or on Farragut 
Avenue.  If sidewalks were built at these locations, our department could re-examine this issue.
(JP, 5/12/09) * All of the street light outages are on record as having been reported to DTEO; 
however, since most of them are maintained by PEPCO they do not receive reports of the work 
being completed.  (JP, 5/12/09) * Regarding traffic calming requests, the results of the spot speed
studies that we conducted for McComas Ave, Drumm Ave and Hobson Street indicated these 
streets did not meet DTEO’s speed and volume criteria for speed humps. ·The prohibitively steep 
grades along the entirety of Drumm Ave and Hobson Street also were at issue, as well as the 
insufficient length of Faulkner Place (must be at least 1,000’ long).  Along a portion of 
McComas Ave, the grade is too steep to be suitable for placing speed humps.  However, it 
appears that there are other locations that have acceptable grades and are located 500’-750’ from 
other suitable locations, so that development of a viable speed hump layout would be is possible 
for at least part of the street (if the speed and volume criteria were met).  DTEO staff are going to 
re-check this street for speed and volumes.  (TW, 5/13/09)

Carroll Knolls/Plyers 
Mill Ests./Oakland 
Terrace [includes 
Kensington Heights civic 
association]

FY 2007 Tree Maint./ 
Replanting Complete * Tree Maintenance work from FY04 to FY08 for Carroll Knolls (BL, 8/28/08) * Tree 

Maintenance work done for FY09 (per BL email 1/15/10)

Kensington Heights FY 2007 See Carroll Knowles
Oakland Terrace FY 2007 Other Started * See Carroll Knolls
Oranges FY 2007 Other Started * See Sligo Park Knolls
Plyers Mill Estates FY 2007 Other Started * See Carroll Knolls

Sligo Park 
Knolls/Oranges/Breewoo
d Manor

FY 2007 Concrete
Construction Started

* Concrete work underway. (AD, 11/5/07) * Concrete work is 10% completed. (7/7/08, JB) * 
Concrete work completed only on Tenbrook Rd from Dennis to the dead end. Tenbrook has been
milled and overlaid. (JB, 10/6/08) * Concrete work completed for the season. (AD, 11/24/08) * 
Curb & gutter work projected to continue this construction season, 09. (JB, 7/16/09) * 
Scheduled to continue concrete repairs this fall.(RPaugh 12/1/10) * Concrete work 10% 
complete. (DHS construction report, 6/11/11) * Newsletter sent to community. (5/31/11) * 
Concrete work 50% complete. (DHS construction report, 10/14/11) Concrete work 85% 
complete. (DHS construction report 11/11/11)

Sligo Park 
Knolls/Oranges/Breewoo
d Manor

FY 2007 Drainage
Improvements Unknown * None

Sligo Park 
Knolls/Oranges/Breewoo
d Manor

FY 2007 Other Complete * Community Outreach Office sends to civic organization contact and introductory letter 
announcing neighborhood selection for Renew Montgomery program. (3/2/07)

Sligo Park 
Knolls/Oranges/Breewoo
d Manor

FY 2007 Resurfacing Started
* We completed repaving Tenbrook Rd. this summer/fall. (RP, 1/5/09) * Concrete repairs in this 
area are scheduled to start around the middle of September and should take approx. 2 months to 
complete.(JB 8/5/10)

Sligo Park 
Knolls/Oranges/Breewoo
d Manor

FY 2007 Traffic
Engineering Complete * Sign and Marking work done in FY09 totaling (JP, 1/25/10)

Sligo Park 
Knolls/Oranges/Breewoo
d Manor

FY 2007 Tree Maint./ 
Replanting Complete * Tree Maintenance work from FY04 to FY08 for Sligo Park Knolls (BL, 8/28/08) * Tree 

Maintenance work done for FY09 (per BL email 1/15/10)

Westmorland Hills FY 2007 Concrete
Construction Complete

* Concrete work 45% completed, including new curb and gutter on Jamestown Rd. (AD, 
7/16/07)* We are now 85% completed and will return in FY09. (AD, 1/7/08)* Concrete work is 
completed (AD, 11/24/08)

Westmorland Hills FY 2007 Concrete
Construction Complete * Additional investment(AD 7/17/09)

Westmorland Hills FY 2007 Drainage
Improvements Complete * Drainage system refurbishments were made on Jamestown at Albemarle under the Drainage 

Assistance Request Program (YA, 6/11/07)
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Westmorland Hills FY 2007 Other Complete * Community Outreach Office sends to civic organization contact and introductory letter 
announcing neighborhood selection for Renew Montgomery program. (3/707)

Westmorland Hills FY 2007 Resurfacing Not Started * Ready for final surface repairs, preparation, and resurfacing of roads to complete Renew 
Montgomery work. 

Westmorland Hills FY 2007 Traffic
Engineering Complete * Sign and Marking work done in FY09 totaling (JP, 1/25/10)

Westmorland Hills FY 2007 Tree Maint./ 
Replanting Complete

* Highway Maintenance has removed three dead trees in FY07 thus far. (BL, 1/29/07)* Tree 
Maintenance work from FY04 to FY08 (BL, 8/28/08) * Tree Maintenance unit work done for 
FY09 (per BL email 1/15/10)

Garrett Park FY 2008 Concrete
Construction Complete

* Curb & gutter work projected to start in spring, 09. (RP, 1/5/09) * DHS will begin concrete 
work in July 09 and plans to complete half of the neighborhood within 2 months.  Around June 
the community will receive a newsletter from DHS explaining the construction process and 
contact information. (AD, 5/5/2009) * HWS sends newsletter to residents advising of concrete 
repairs coming soon to their neighborhood (7/12/10 RP) * This season’s concrete work started 
on 7/8/10. (JB 8/5/10) * Completed concrete repairs on 11/5/10. (Rpaugh 12/1/20) * Now ready 
for resurfacing of roads to complete Renew Montgomery work. Adam Updated FY11$ (8/31/11)

Garrett Park FY 2008 Drainage
Improvements Unknown * None

Garrett Park FY 2008 Other Complete
* Programmed (2/08)* Community Outreach Office sends to Mayor of Town of Garrett Park & 
to civic organization contacts an introductory letter announcing neighborhood selection for 
Renew Montgomery program. (3/21/08) 

Garrett Park FY 2008 Resurfacing Not started
* Resurfacing work scheduled for Spring 12 construction season. (DHS construction report, 
10/14/11) Now ready for resurfacing. Resurfacing work scheduled for Spring 12 construction 
season. (DHS construction report, 11/11/11)

Garrett Park FY 2008 Traffic
Engineering Complete * Sign and Marking work done in FY09 (JP, 1/25/10)

Greenwood Knolls FY 2008 Concrete
Construction Complete

* * Curb & gutter work projected to start this construction season, 09. (JB, 7/16/09) * We were 
not able to do any work in this area due to budget. We'll return in the Summer/Fall 2011. 
(RPaugh 12/1/20) * Concrete work scheduled for spring-summer construction season. (DHS 
construction report, 6/11/11) * Newsletter sent to community. (6/1/11) * Adam D. added FY11 $
(8/31/11) * Concrete work 100% complete. (DHS construction report, 10/14/11) – but per JB, 
there is another 2% of work needed due to WSSC work. DHS must go back and do some 
restoration work. (11/7/11) Concrete work 100% complete. (DHS construction report 10/14/11)

Greenwood Knolls FY 2008 Drainage
Improvements Unknown * None

Greenwood Knolls FY 2008 Other Complete * Community Outreach Office sends to civic organization contact an introductory letter 
announcing neighborhood selection for Renew Montgomery program. (3/21/08) 

Greenwood Knolls FY 2008 Resurfacing Unknown * None

Greenwood Knolls FY 2008 Traffic
Engineering Complete * Sign and Marking work done in FY09 (JP, 1/25/10)

Connecticut Avenue 
Estates FY 2009 Concrete

Construction Started

* Curb & gutter work projected to start this Spring. (RP, 10/5/09) Concrete work began on 
7/6/10. We will attempt to complete all concrete work this construction season.(JB 8/5/10) * 
Concrete work has concluded for the season on 10/5/10. We'll be back to finish in Summer 2011.
(RPaugh 12/1/20) * Newsletter sent out to community to advise of impending concrete work. 
(4/14/11) * Concrete work starts in May. (CAO report, 5/18/11) * Concrete work 85% complete. 
(DHS construction report, 6/11/11) Adam Updated FY11$ (8/31/11) Concrete work 100% 
complete (DHS construction report 11/11/11)

Connecticut Avenue 
Estates FY 2009 Drainage

Improvements Unknown * None
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Connecticut Avenue 
Estates FY 2009 Other In progress

* The Connecticut Avenue Estates area is a neighborhood where DHCA has made significant 
investment over many years.  DHCA in partnership with Montgomery Housing Partnership 
(MHP) provided funding for single family rehab and public space improvements several years 
ago.  Currently, we have a non-profit (MHP) under contract to provide outreach.  This involves 
working with the Civic Association advertising and marketing meetings, coaching and occasiona
problem solving.  If you need assistance in outreach to this neighborhood, please, let us know. 
(R. Roberts, 2/18/09)* Community Outreach Office sent to civic organization contacts 
introductory letter announcing neighborhood selection for Renew Montgomery program. 
(3/10/09) * Community Outreach Office agrees to sponsor under its pedestrian safety program in 
the amount of $650 a community movie. This came as a result of a request from Carolyn Gupta, 
president of the Connecticut Avenue Estates Civic Association. August, 2011 civic association 
president requests MCDOT sponsorship of community outdoor movie. Presentation will in part 
promote traffic and pedestrian safety through public service announcements. President will also 
mention Renew Montgomery program. MCDOT provides $666.00 sponsorship to fund rental of 
projector, screen, sound mixer, and speakers. Movie was shown on a Saturday evening in mid-
September, 2011. (TP, 10/2011)

Connecticut Avenue 
Estates FY 2009 Resurfacing Started

* Highway Maintenance has scheduled this neighborhood for resurfacing work on its FY13 
schedule. (JB, 8/5/10) * Newsletter sent out to community to advise of impending resurfacing 
work. (6/10/11) * Started patching Nick Boone (6/20/11) * Adam D. added FY11 $ (8/31/11) * 
Resurfacing work 80% complete within FY12 summer-fall construction season. (DHS 
construction report, 10/14/11) 95% complete. (DHS constructikon report, 11/11/11)

Connecticut Avenue 
Estates FY 2009 Traffic

Engineering Complete * Sign and Marking work done in FY09 (JP, 1/25/10)* Streetlight unit installed in FY09 1 – 70 
W, HPS Streetlight on Valleywood Drive(TS, 1/4/10)

Connecticut Avenue 
Estates FY 2009 Tree Maint./ 

Replanting Unknown * None

Wheaton Woods FY 2009 Concrete
Construction Complete

* 6/29/10 HWY Services sends newsletter to residents advising of concrete repairs coming soon 
to their neighborhood (RP, 7/12/10) * Highway Services sends second newsletter to residents in 
an another part of this designated Renew Montgomery community advising of concrete repairs 
coming soon to their neighborhood.” (RP, 7/22/10) * Concrete work 100% complete. (DHS 
construction report, 10/14/11)

Wheaton Woods FY 2009 Drainage
Improvements Started * DEP doing some storm drain inlets, retrofitting.

Wheaton Woods FY 2009 Other Complete
* Community Outreach Office sent to civic organization contacts introductory letter announcing 
neighborhood selection for Renew Montgomery program. (3/10/09) * CONFIRM THIS 
NEIGHBORHOOD READY FOR CLOSE OUT. (11/7/11)

Wheaton Woods FY 2009 Resurfacing Complete

* Resurfacing work 100% complete within FY12 summer-fall construction season. (DHS 
construction report, 10/14/11) – but per JB, this only refers to area EAST of Parkland Dr. 
(11/7/11) Rersurfacing work 100% complete - but per JB, this only refers to area EAST of 
Parkland DR.. (DHS construction report 10/14/11) * Highway Services sends newsletter to 
residents advising of resurfacing to begin in their neighborhood on or about June 6, 2011. (TP, 
2/6/12)

Wheaton Woods FY 2009 Traffic
Engineering Complete

* Sign and Marking work done in FY09(JP, 1/25/10)* Streetlight unit installed in FY09 2 – 70 
W, HPS Streetlights at 4705 Falcon Street (TS, 1/4/10)* Streetlight unit trimmed trees for 
lighting in FY09 at Justice Road between Aspen Hill Road and Grenoble Drive and at 14008 
Parkland Drive. (TS, 1/4/10)

Wheaton Woods FY 2009 Tree Maint./ 
Replanting Complete * As crews start concrete work they elevate trees. (RP, 10/5/10)* Tree work expenditures in 

FY09 (BL, 11/10/09)
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Neighborhood YR Selected Treatment Status Comments

Alta Vista Terrace FY 2005 Other Started * See Wyngate listing

Alta Vista/Maplewood FY 2000 Concrete
Construction

Complete * Concrete curb and gutter work complete. (Rpaugh, fall, 2010?)

Alta Vista/Maplewood FY 2000 Drainage
Improvements

Complete * Drainage system refurbishments were made on [Beech Avenue] under Drainage assistance 
request program. (YA, 6/11/07)

Alta Vista/Maplewood FY 2000 Other Complete Renew Montgomery work now finished. Close out letter TP office for review RP 3/15/11

Alta Vista/Maplewood FY 2000 Resurfacing Complete * Resurfacing was completed by July, 2010. (Rpaugh 2/7/11)

Alta Vista/Maplewood FY 2000 Traffic
Engineering

Complete * 7 streetlights to be installed along Beech Av. (MC, 2/6/06)

Ashburton FY 2005 Other Started * See Wyngate listing
Bannockburn FY 1997 Other Complete * Renew Montgomery work completed.
Battery Park FY 2000 Other Complete * See Greenwich Forest listing.

Bel Pre Woods FY 1998 Other Complete * Letter from County Executive to civic leaders sent. (TP, 1/04)* Contact proved invalid. (TP, 
2/04)

Bradley Park FY 2003 Other Started * See Woodhaven/Highland Hills listing.
Breewood Manor FY 2007 Other Started * See Sligo Park Knolls

Brookdale/Green
Acres/Glen Cove

FY 2005 Concrete
Construction

Complete

* Concrete curb & gutter work has been started, with installations in Green Acres now complete. 
The remainder should be completed by next construction season, starting in late summer of 2006
(JB to L.Howe per LH, 2/2/05) * Curb & gutter refurbishment now complete in the Glen Cove 
neighborhood. (JB, 8/7/2006)* Highway Services received a signed petition in 11/05 from Mr. 
Larry Howe, Public Works Coordinator, of the Brookdale Citizens Association. That petition 
contained the 80% (75 of 93) homeowners signing to add concrete curbing on multiple streets in 
the Brookdale/ Wohlshire area. We have scheduled the curb installations to begin in this Renew 
Montgomery area in the July / August timeframe. (JB, 5/5/08)* Glen Cove Road was scheduled 
for special concrete work in late summer, '08. (JB, 8/11/08)* Concrete work completed (AD, 
7/16/07). * However, additional work needed on an area in the south of the neighborhood. (JB, 
11/7/11)

Brookdale/Green
Acres/Glen Cove

FY 2005 Drainage
Improvements

Complete * We just completed a storm drainage project on Baltimore Ave. and all concrete work is 
completed. (AD, 1/7/08)* Baltimore Ave. -- completed all storm drainage work. (1/7/08,AD)

Brookdale/Green
Acres/Glen Cove FY 2005 Resurfacing Started

* Highway Services waiting on its Road Condition Assessment to be completed before 
scheduling further resurfacing work. There is also additional curb & gutter work needed at 
intersection of Park Av & Keokuk St. (JB, 10/6/08). * Resurfacing of remaining streets needed--
was accidentaly overlooked. DHS expects to get to these in the spring 2012 construction season. 
(JB, 11/7/11)

Brookdale/Green
Acres/Glen Cove

FY 2005 Traffic
Engineering

Complete * Sign and Marking work done in FY09 (JP, 1/25/10)

Brookdale/Green
Acres/Glen Cove

FY 2005 Tree Maint./ 
Replanting

Complete * Tree Maintenance work (BL, 5/30/08) * Tree Maintenance work done for FY09 (per BL email 
1/15/10)

Brookmont FY 1997 Other Complete * Renew Montgomery work completed.

Calverton FY 2003 Concrete
Construction

Complete * Concrete work, including extensive Gracefield Road work, completed by 10/04. (JB, 1/10/05)

Calverton FY 2003 Drainage
Improvements

Unknown * None

Calverton FY 2003 Other Started Renew Montgomery work now finished. Close out letter TP office for review RP 3/15/11

Calverton FY 2003 Resurfacing Complete
* Resurfacing of Calverton Road between Cherry Hill Rd and the county line scheduled to begin 
in May, 09. (RP, 5/4/2009) * Resurfacing underway as of 7/30/10 (JB 8/5/10) * Resurfacing 
completed. (RPaugh 12/1/20) * Ready for Close Out letter preparation? (TP, 12/5/10)

Calverton FY 2003 Traffic
Engineering

Complete * Sign and Marking work done in FY09 (JP, 1/25/10)

Calverton FY 2003 Tree Maint./ 
Replanting

Complete * Tree Maintenance work from FY04 to FY08 (BL, 8/28/08) Tree Maintenance work done for 
FY09 (per BL email 1/15/10)

Carderock Springs FY 1998 Other Complete * Renew Montgomery work completed.
Carroll Knolls FY 1998 Other Complete * Renew Montgomery work completed.

TABLE 2

RENEW MONTGOMERY NEIGHBORHOODS BY COMMUNITY NAME

Effective March 31, 2012
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Carroll Knolls/Plyers 
Mill Ests./Oakland 
Terrace [includes 
Kensington Heights civic 
association]

FY 2007 Bus Stop 
Improvements

Complete * Bus stop improvements—largely sidewalk connections—were made along Dexter Av, from 
Brunswick to Plyers Mill Rd. (LW, 11/3/08)

Carroll Knolls/Plyers 
Mill Ests./Oakland 
Terrace [includes 
Kensington Heights civic 
association]

FY 2007 Concrete
Construction

Started

* New sidewalk connection installed at a cost of $10,780 between Glenway/Pearson to 
McComus Av. (RE, 11/7/07) * Highway Maintenance installed a temporary patch on Pearson 
Street. This patch will hold up for about five to ten years, but will be replaced before that time 
frame. The curb and gutter will be installed properly and the road will be re-graded during the 
course of Renew Montgomery in this neighborhood. (AD, 10/29/07) * Highway Services intends
to start curb & gutter work in this neighborhood sometime in September, 08 and should stay in 
the area until the end of October, 08. The neighborhood is slated for four years which means 
DHS won’t complete the whole neighborhood this year. The area closest to University Blvd. 
(Md.193) is the starting point; they will work down to Plyers Mill Rd toward I-495.  (AD, 
6/16/08) * Highway Services sent out in mid-Oct ’08 a newsletter informing community that 
curb & gutter concrete work will be starting. * Concrete work completed for the season, will start
back up in the summer, 09. (AD, 11/24/08) * 10% of concrete work completed. (RP, 1/5/09) * 
DHS is planning to begin concrete repairs in Carroll Knolls around October this year. This 
proposed work is based on availability of project funding and contractor scheduling. 
Experiencing inclement weather. (RP, 6/30/09) * We are scheduled to commence concrete 
repairs in September. (JB 8/5/10) Adam Updated FY11$ (8/31/11) Commenced repairs on 
10/7/10. Contractor will finish the construction season in this area. (Rpaugh 12/1/10) * Concrete 
work 1% complete. (DHS construction report, 10/14/11) * Concrete work 75% complete. (DHS 
construction report 11/11/11) * Concrete work 90% complete. (per RP, 2/6/12)

Carroll Knolls/Plyers 
Mill Ests./Oakland 
Terrace [includes 
Kensington Heights civic 
association]

FY 2007 Drainage
Improvements

Unknown * None

Carroll Knolls/Plyers 
Mill Ests./Oakland 
Terrace [includes 
Kensington Heights civic 
association]

FY 2007 Other Started

* Community Outreach Office sends to civic organization contact an introductory letter 
announcing neighborhood selection for Renew Montgomery program. (3/2/07)* Community 
Outreach Program Manager meets with community at June, 07 Carroll Knolls Civic Association 
meeting to brief on Renew Montgomery. (TP, 6/28/07)* Civic association president from 
Kensington Heights called to advise that at least a portion of his community is included in these 
boundaries—west end. Briefing scheduled for 10/2/07 association meeting. (Wayne Goldstein, 
9/5/2007)* Civic association briefed on program in October, 07. (TP, 10/3/2007)

Carroll Knolls/Plyers 
Mill Ests./Oakland 
Terrace [includes 
Kensington Heights civic 
association]

FY 2007 Resurfacing Not Started * None.

Carroll Knolls/Plyers 
Mill Ests./Oakland 
Terrace [includes 
Kensington Heights civic 
association]

FY 2007 Traffic
Engineering

Complete * Traffic Engineering reported replacing four street signs and poles (JP, 10/1/07) * DTEO may 
do new crosswalk markings once resurfacing is complete. (JP, 2/6/12)
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Carroll Knolls/Plyers 
Mill Ests./Oakland 
Terrace [includes 
Kensington Heights civic 
association]

FY 2007 Traffic
Engineering

Started

* The faded signs at the intersection of Findley Road and Devin Place have been replaced.  The 
foliage obstructing stop signs at the intersections of McComas Avenue and Pearson Street and St
Paul Street and McComas Avenue has been trimmed back.  An extended “No Parking Any 
Time” prohibition has been installed on Drumm Avenue at the intersection with University 
Boulevard.  (JP, 5/12/09) * The Division of Traffic Engineering & Operations (DTEO) 
conducted studies at the intersections of McComas Avenue and Bently Street and Drumm 
Avenue and Decatur Avenue based on requests for additional stop signs by residents.  However 
it was determined that all-way stops were not warranted at these intersections.  The stop sign on 
Bentley Street at McComas Avenue was replaced. * The request for a marked crosswalk to 
Kensington Heights Park at the intersection of McComas Avenue and Farragut Avenue cannot 
be considered as there is no sidewalk on the south side of McComas Avenue or on Farragut 
Avenue.  If sidewalks were built at these locations, our department could re-examine this issue.
(JP, 5/12/09) * All of the street light outages are on record as having been reported to DTEO; 
however, since most of them are maintained by PEPCO they do not receive reports of the work 
being completed.  (JP, 5/12/09) * Regarding traffic calming requests, the results of the spot speed
studies that we conducted for McComas Ave, Drumm Ave and Hobson Street indicated these 
streets did not meet DTEO’s speed and volume criteria for speed humps. ·The prohibitively steep 
grades along the entirety of Drumm Ave and Hobson Street also were at issue, as well as the 
insufficient length of Faulkner Place (must be at least 1,000’ long).  Along a portion of 
McComas Ave, the grade is too steep to be suitable for placing speed humps.  However, it 
appears that there are other locations that have acceptable grades and are located 500’-750’ from 
other suitable locations, so that development of a viable speed hump layout would be is possible 
for at least part of the street (if the speed and volume criteria were met).  DTEO staff are going to 
re-check this street for speed and volumes.  (TW, 5/13/09)

Carroll Knolls/Plyers 
Mill Ests./Oakland 
Terrace [includes 
Kensington Heights civic 
association]

FY 2007 Tree Maint./ 
Replanting

Complete * Tree Maintenance work from FY04 to FY08 for Carroll Knolls (BL, 8/28/08) * Tree 
Maintenance work done for FY09 (per BL email 1/15/10)

Chevy Chase Hills FY 2001 Concrete
Construction

Complete * Concrete completed. (2/20/09)

Chevy Chase Hills FY 2001 Drainage
Improvements

Complete * Concrete curb and gutter work complete.

Chevy Chase Hills FY 2001 Other Complete * Renew Montgomery work now finished. Letter from County Executive to civic leaders sent. 
(RP, 5/26/2009)

Chevy Chase Hills FY 2001 Resurfacing Complete * Final micro paving completed in 2003. (RP, 1/5/09)* Resurfacing completed. (2/20/09)

Chevy Chase Hills FY 2001 Traffic
Engineering

Complete * None

Chevy Chase West FY 1998 Other Complete * Renew Montgomery work completed.

College View FY 2002 Concrete
Construction

Complete * None

College View FY 2002 Drainage
Improvements

Complete * None

College View FY 2002 Other Complete * Letter from County Executive to civic leaders sent. (ML, 3/7/2008)

College View FY 2002 Resurfacing Complete
* Concrete work completed by 10/04. (DS, 11/1/04). * Ready for final surface repairs, 
preparation, and resurfacing of roads to complete Renew Montgomery work. (AD, 1/25/08) * 
Final micro paving completed in FY04. (GL, 3/19/08)

College View FY 2002 Traffic
Engineering

Complete * Sign and marking. (JP, 2/19/08)

Connecticut Avenue 
Estates

FY 2009 Concrete
Construction

Started

* Curb & gutter work projected to start this Spring. (RP, 10/5/09) Concrete work began on 
7/6/10. We will attempt to complete all concrete work this construction season.(JB 8/5/10) * 
Concrete work has concluded for the season on 10/5/10. We'll be back to finish in Summer 2011.
(RPaugh 12/1/20) * Newsletter sent out to community to advise of impending concrete work. 
(4/14/11) * Concrete work starts in May. (CAO report, 5/18/11) * Concrete work 85% complete. 
(DHS construction report, 6/11/11) Adam Updated FY11$ (8/31/11) Concrete work 100% 
complete (DHS construction report 11/11/11)

Connecticut Avenue 
Estates

FY 2009 Drainage
Improvements

Unknown * None

Connecticut Avenue 
Estates

FY 1997 Other Complete * Renew Montgomery work completed. Ready for preparation of CE close out letter. (TP, 
1/2012)
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Connecticut Avenue 
Estates

FY 2009 Other In progress

* The Connecticut Avenue Estates area is a neighborhood where DHCA has made significant 
investment over many years.  DHCA in partnership with Montgomery Housing Partnership 
(MHP) provided funding for single family rehab and public space improvements several years 
ago.  Currently, we have a non-profit (MHP) under contract to provide outreach.  This involves 
working with the Civic Association advertising and marketing meetings, coaching and occasiona
problem solving.  If you need assistance in outreach to this neighborhood, please, let us know. 
(R. Roberts, 2/18/09)* Community Outreach Office sent to civic organization contacts 
introductory letter announcing neighborhood selection for Renew Montgomery program. 
(3/10/09) * Community Outreach Office agrees to sponsor under its pedestrian safety program in 
the amount of $650 a community movie. This came as a result of a request from Carolyn Gupta, 
president of the Connecticut Avenue Estates Civic Association. August, 2011 civic association 
president requests MCDOT sponsorship of community outdoor movie. Presentation will in part 
promote traffic and pedestrian safety through public service announcements. President will also 
mention Renew Montgomery program. MCDOT provides $666.00 sponsorship to fund rental of 
projector, screen, sound mixer, and speakers. Movie was shown on a Saturday evening in mid-
September, 2011. (TP, 10/2011)

Connecticut Avenue 
Estates

FY 2009 Resurfacing Started

* Highway Maintenance has scheduled this neighborhood for resurfacing work on its FY13 
schedule. (JB, 8/5/10) * Newsletter sent out to community to advise of impending resurfacing 
work. (6/10/11) * Started patching Nick Boone (6/20/11) * Adam D. added FY11 $ (8/31/11) * 
Resurfacing work 80% complete within FY12 summer-fall construction season. (DHS 
construction report, 10/14/11) 95% complete. (DHS constructikon report, 11/11/11)

Connecticut Avenue 
Estates

FY 2009 Traffic
Engineering

Complete * Sign and Marking work done in FY09 (JP, 1/25/10)* Streetlight unit installed in FY09 1 – 70 
W, HPS Streetlight on Valleywood Drive(TS, 1/4/10)

Connecticut Avenue 
Estates

FY 2009 Tree Maint./ 
Replanting

Unknown * None

Crestview FY 2002 Other Started * See Westgate listing
East Bethesda FY 1997 Other Complete * Renew Montgomery work completed.
East Silver Spring FY 1997 Other Complete * Renew Montgomery work completed.

East Springbrook FY 2002 Concrete
Construction

Complete * Concrete work completed. (DS, 7/12/04)

East Springbrook FY 2002 Drainage
Improvements

Complete * None

East Springbrook FY 2002 Other Complete * Renew Montgomery work now finished. * Letter from County Executive to civic leaders sent. 
(TP, 5/2006)

East Springbrook FY 2002 Resurfacing Complete * Final surface repairs, preparation, and resurfacing of roads completed. (GL, 12/12/05)

East Springbrook FY 2002 Traffic
Engineering

Complete * None

Edgemoor/Bradley Hills FY 2000 Other Complete * Renew Montgomery work now finished.

Edgemoor/Bradley Hills FY 2000 Resurfacing Complete * Resurfacing completed in 2007 (JB, 2/2/09)

Fairview Estates FY 2003 Concrete
Construction

Complete * Concrete work completed in 10/03. (DS, 10/13/03)* Concrete completed. (2/20/09)

Fairview Estates FY 2003 Other Complete * Renew Montgomery work now finished. * Letter from County Executive to civic leaders sent. 
(RP, 5/26/2009)

Fairview Estates FY 2003 Resurfacing Complete * Final micro paving completed. (RP, 1/5/09)* Resurfacing completed . (2/20/09)

Fairview Estates FY 2003 Traffic
Engineering

Complete * Sign and Marking work done in FY09 (JP, 1/25/10)

Fairview Estates FY 2003 Tree Maint./ 
Replanting

Complete * Tree Maintenance work from FY04 to FY08. (BL, 8/28/08) * Tree Maintenance work done for 
FY09 (per BL email 1/15/10)

Four Corners FY 1998 Other Complete * Renew Montgomery work completed.

Garrett Park FY 2008 Concrete
Construction

Complete

* Curb & gutter work projected to start in spring, 09. (RP, 1/5/09) * DHS will begin concrete 
work in July 09 and plans to complete half of the neighborhood within 2 months.  Around June 
the community will receive a newsletter from DHS explaining the construction process and 
contact information. (AD, 5/5/2009) * HWS sends newsletter to residents advising of concrete 
repairs coming soon to their neighborhood (7/12/10 RP) * This season’s concrete work started 
on 7/8/10. (JB 8/5/10) * Completed concrete repairs on 11/5/10. (Rpaugh 12/1/20) * Now ready 
for resurfacing of roads to complete Renew Montgomery work. Adam Updated FY11$ (8/31/11)

Garrett Park FY 2008 Drainage
Improvements

Unknown * None
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Garrett Park FY 2008 Other Complete
* Programmed (2/08)* Community Outreach Office sends to Mayor of Town of Garrett Park & 
to civic organization contacts an introductory letter announcing neighborhood selection for 
Renew Montgomery program. (3/21/08) 

Garrett Park FY 2008 Resurfacing Not started
* Resurfacing work scheduled for Spring 12 construction season. (DHS construction report, 
10/14/11) Now ready for resurfacing. Resurfacing work scheduled for Spring 12 construction 
season. (DHS construction report, 11/11/11)

Garrett Park FY 2008 Traffic
Engineering

Complete * Sign and Marking work done in FY09 (JP, 1/25/10)

Glen Cove FY 2005 Other Started * See Brookdale listing.
Glen Echo Heights FY 1999 Other Complete * Renew Montgomery work completed.

Glenview FY 2005 Concrete
Construction

Complete

* Concrete curb & gutter work has been started, with approximately 45% of the work installed. 
(JB, 8/8/05)* Highway Maintenance will try to finish this area in FY07 but if it takes more than 
3 months they must move on and come back to the area in 08 (sidewalk and curb work is about 
75% done). (AD, 12/4/06) * Concrete work will be about 85% completed at the end of July 2007
and will finish in FY08. (AD, 7/16/07) All concrete work is done for this year. (AD, 10/1/07)* 
We will return to this area in FY09 to complete the final stage of concrete work. (AD, 1/7/08)* 
Concrete work stopped for the season, will start back up in the summer, 09. (AD, 11/24/08)* 
Curb & gutter work 90% complete. (RP, 1/5/09)* Completed(AD 7/17/09)

Glenview FY 2005 Drainage
Improvements

Complete * Drainage system refurbishments were made on Glen Haven Drive under the Drainage 
Assistance Request Program in the amount of (YA, 6/11/07)

Glenview FY 2005 Other Started * Department of Environmental Protection conducting outreach to the community on its 
Rainscaping Program. (JB, 10/6/08)

Glenview FY 2005 Resurfacing Started

* Mainline overlay on Inwood Avenue (DN, 7/16/07)* Neighborhood streets resurfacing 
programmed for FY10. Work should begin in summer, 09. (RP, 5/4/2009)* Highway 
Maintenance has scheduled this neighborhood for hot mix asphalt resurfacing work on its FY10 
schedule. (JB, 7/16/09)

Glenview FY 2005 Traffic
Engineering

Complete * Sign and Marking work done in FY09 totaling (JP, 1/25/10)

Glenview FY 2005 Tree Maint./ 
Replanting

Complete * Tree Maintenance unit work (BL, 7/3/08) * Tree Maintenance work done for FY09 (per BL 
email 1/15/10)

Glenwood/Glenbrook
Knolls

FY 2006 Concrete
Construction

Complete * Concrete work to start in Oct, 2007. (AD, 10/1/07)* All concrete curb & gutter work is 
completed in this community. (AD, 2/18/09)

Glenwood/Glenbrook
Knolls

FY 2006 Drainage
Improvements

Complete * The cost for the new storm drainage project at 8511 Hazelwood Drive (YA, 12/5/08)

Glenwood/Glenbrook
Knolls

FY 2006 Resurfacing Started * Note that slurry sealing was done on streets in Glenwood in FY03. (GL, 12/12/05) 

Glenwood/Glenbrook
Knolls

FY 2006 Traffic
Engineering

Complete * Sign and Marking work done in FY09 totaling (JP, 1/25/10)

Good Hope Estates FY 2004 Concrete
Construction

Complete * None

Good Hope Estates FY 2004 Drainage
Improvements

Complete * Repairs to existing concrete curb and gutters completed by 9/04. (JB, 1/10/05) (AD, 2/28/08).

Good Hope Estates FY 2004 Other Complete * Letter from County Executive to civic leaders sent. (ML, 3/7/2008)
Good Hope Estates FY 2004 Resurfacing Complete * Roads resurfaced. (Date NA)

Good Hope Estates FY 2004 Traffic
Engineering

Complete * Sign and Marking work done in FY09 totaling (JP, 1/25/10)

Good Hope Estates FY 2004 Tree Maint./ 
Replanting

Complete * Tree Maintenance work from FY04 to FY08 (BL, 8/28/08) * Tree Maintenance unit work done
for FY09 (per BL email 1/15/10)

Green Acres FY 2005 Other Started * See Brookdale listing

Greenwich
Forest/Battery Park

FY 2000 Concrete
Construction

Complete
* Highway Maintenance considering proposing a Capital Improvement Program project that 
would fund completely rebuilding the streets in this neighborhood. The concrete base of most of 
the roads has seriously deteriorated. (J.Hawkes, 3/6/06)* Concrete completed. (2/20/09)

Greenwich
Forest/Battery Park

FY 2000 Drainage
Improvements

Complete * Awaiting storm drainage work (em to J.Hawkes for update, 3/3/06).* Storm drain work has 
been completed. (JB, 8/6/07)

Greenwich
Forest/Battery Park

FY 2000 Other Complete * Renew Montgomery work now finished. * Letter from County Executive to civic leaders sent. 
(RP, 5/26/2009)

Greenwich
Forest/Battery Park

FY 2000 Resurfacing Complete

* Road repair on Battery Park and Maple Ridge done. (GL, 12/12/05)* Road work to be 
scheduled next construction season. (JB, 8/6/07)* Division of Highway Services announces new 
Paving Initiative that will start with an $850,000 investment in Battery Park. Refurbishment of 
roads and sidewalks along with block pruning of trees will begin in July, 2008 and be completed 
by the fall. Contact Frank Kingsley for details. See County Press Release dated 7/23/08.* 
Neighborhood pavement refurbishment completed. See County Press Release dated 12/17/08. 
Resurfacing completed . (2/20/09) 
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Greenwich
Forest/Battery Park

FY 2000 Traffic
Engineering

Complete * None

Greenwich
Forest/Battery Park

FY 2000 Tree Maint./ 
Replanting

Complete * Tree maintenance work. (BL, 3/4/09)

Greenwood Knolls FY 2008 Concrete
Construction

Complete

* * Curb & gutter work projected to start this construction season, 09. (JB, 7/16/09) * We were 
not able to do any work in this area due to budget. We'll return in the Summer/Fall 2011. 
(RPaugh 12/1/20) * Concrete work scheduled for spring-summer construction season. (DHS 
construction report, 6/11/11) * Newsletter sent to community. (6/1/11) * Adam D. added FY11 $
(8/31/11) * Concrete work 100% complete. (DHS construction report, 10/14/11) – but per JB, 
there is another 2% of work needed due to WSSC work. DHS must go back and do some 
restoration work. (11/7/11) Concrete work 100% complete. (DHS construction report 10/14/11)

Greenwood Knolls FY 2008 Drainage
Improvements

Unknown * None

Greenwood Knolls FY 2008 Other Complete * Community Outreach Office sends to civic organization contact an introductory letter 
announcing neighborhood selection for Renew Montgomery program. (3/21/08) 

Greenwood Knolls FY 2008 Resurfacing Unknown * None

Greenwood Knolls FY 2008 Traffic
Engineering

Complete * Sign and Marking work done in FY09 (JP, 1/25/10)

Heritage Walk FY 2003 Other Complete * See Luxmanor listing.

Highland View FY 2001 Concrete
Construction

Complete * Concrete curb and gutter work complete.

Highland View FY 2001 Drainage
Improvements

Complete * None

Highland View FY 2001 Other Complete * Letter from County Executive to civic leaders sent. (ML, 3/7/2008)

Highland View FY 2001 Resurfacing Complete * Ready for final surface repairs, preparation, and resurfacing of roads to complete Renew 
Montgomery work (AD, 1/25/08)* Final micro paving completed. (GL, 11/5/07)

Highland View FY 2001 Traffic
Engineering

Complete * Sign and marking. (JP, 2/19/08)

Hillandale (East of NH 
Av)

FY 2003 Concrete
Construction

Unknown * None

Hillandale (East of NH 
Av)

FY 2003 Drainage
Improvements

Complete * Sweetbriar Storm Drain project was completed in the summer, 04. (JM, 6/7/04) * Curb and 
gutter work complete by 8/04. (DS, 9/13/04) 

Hillandale (East of NH 
Av)

FY 2003 Resurfacing Not Started * Ready for final surface repairs, preparation, and resurfacing of roads to complete Renew 
Montgomery work.

Hillandale (East of NH 
Av)

FY 2003 Traffic
Engineering

Unknown * None

Hillandale (East of NH 
Av)

FY 2003 Tree Maint./ 
Replanting

Complete * Tree Maintenance work from FY04 to FY08 (BL, 8/28/08) * Tree Maintenance work done for 
FY09 (per BL email 1/15/10)

Hillandale Heights FY 2002 Concrete
Construction

Complete * Concrete work completed by 9/04 (DS, 11/1/04).

Hillandale Heights FY 2002 Drainage
Improvements

Unknown * None

Hillandale Heights FY 2002 Resurfacing Not Started * Ready for final surface repairs, preparation, and resurfacing of roads to complete Renew 
Montgomery work.

Hillandale Heights FY 2002 Traffic
Engineering

Unknown * None

Hollyoak FY 2003 Other Complete * See Luxmanor listing.

Homewood/Capital View 
Park

FY 2003 Concrete
Construction

Complete

* Curb and gutter work 99% complete. Final work on hold pending WSSC work. (JB, 6/6/05) 
WSSC did work in one neighborhood which held up the curb & gutter work and resurfacing. 
(YA, 6/11/07) * WSSC work completed; curb & gutter work will be restarted next spring. (AD, 
7/16/07)* This area will be reentered in FY09 to complete the rest of the concrete work missed 
due to WSSC. (AD, 1/7/08)* Curb & gutter work 95% complete. Just a couple of streets remain. 
(RP, 1/5/09)* All concrete work is completed. (AD, 7/17/2009) 

Homewood/Capital View 
Park

FY 2003 Drainage
Improvements

Unknown * None

Homewood/Capital View 
Park

FY 2003 Resurfacing Started * Slurry seal 85% complete. Drum Av will be scheduled for microseal hopefully in the 2006 
construction season. (GL, 4/10/06) 

Homewood/Capital View 
Park

FY 2003 Traffic
Engineering

Complete * Sign and Marking work done in FY09. (JP1/25/10)

Homewood/Capital View 
Park

FY 2003 Tree Maint./ 
Replanting

Complete * Tree Maintenance work from FY04 to FY08 for Homewood (BL, 8/28/08) * Tree Maintenance
work done for FY09 (per BL email 1/15/10)

Indian Spring Terrace FY 2002 Concrete
Construction

Complete * Concrete completed (DS, 11/1/04).
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Indian Spring Terrace FY 2002 Drainage
Improvements

Unknown * None

Indian Spring Terrace FY 2002 Other Complete Renew Montgomery work now finished. Close out letter sent on ________

Indian Spring Terrace FY 2002 Resurfacing Complete

* Ready for final surface repairs, preparation, and resurfacing of roads to c
Montgomery work. * * Highway Services sends newsletter to residents in 
Montgomery community advising of resurfacing work coming soon (on or
their neighborhood. (5/20/10) * Neighborhood Resurfacing is Complete. (J

Indian Spring Terrace FY 2002 Traffic
Engineering

Unknown * None

Indian Spring Village FY 2003 Other Started * See Woodmoor listing.

Kemp Mill Estates/Farms FY 1999 Other Complete * Renew Montgomery work completed.

Kensington Heights FY 2007 See Carroll Knowles

Kenwood FY 2002 Concrete
Construction

Complete * Concrete work completed in 10/02. 

Kenwood FY 2002 Drainage
Improvements

Complete * None

Kenwood FY 2002 Other Complete * Letter from County Executive to civic leaders sent 11/3/05.
Kenwood FY 2002 Resurfacing Complete * Slurry sealing completed fall, 04. (GL, 6/6/05) 

Kenwood FY 2002 Traffic
Engineering

Complete * None

Linden FY 2003 Other Complete * See Montgomery Hills listing.

Locust Hill FY 2001 Concrete
Construction

Complete * Concrete curb and gutter work complete.

Locust Hill FY 2001 Drainage
Improvements

Complete * None

Locust Hill FY 2001 Other Complete * Letter from County Executive to civic leaders sent. (ML, 3/7/2008)

Locust Hill FY 2001 Resurfacing Complete * Ready for final surface repairs, preparation, and resurfacing of roads to c
Montgomery work. (AD, 1/25/08)* Final micro paving completed. (GL, 1

Locust Hill FY 2001 Traffic
Engineering

Complete * Sign and marking. (JP, 2/19/08)

Longbranch FY 1997 Other Complete * Renew Montgomery work completed.
Luxmanor/Hollyoak/Heri
tage Walk

FY 2003 Concrete
Construction

Complete * Concrete work completed by 9/04. (DS, 9/13/04)* Concrete completed . 

Luxmanor/Hollyoak/Heri
tage Walk

FY 2003 Drainage
Improvements

Complete * Drainage system refurbishments were made on Hunt Over Lane under th
Program (YA, 6/11/07)

Luxmanor/Hollyoak/Heri
tage Walk

FY 2003 Other Complete * Renew Montgomery work now finished. Letter from County Executive t
(RP, 5/26/2009)

Luxmanor/Hollyoak/Heri
tage Walk

FY 2003 Resurfacing Complete * Final micro paving completed in 2001. (RP, 1/5/09)* Resurfacing compl

Luxmanor/Hollyoak/Heri
tage Walk

FY 2003 Traffic
Engineering

Complete * Sign and Marking work done in FY09 (JP, 1/25/10)

Luxmanor/Hollyoak/Heri
tage Walk

FY 2003 Tree Maint./ 
Replanting

Complete * Tree Maintenance work from FY04 to FY08 for Luxmanor (BL, 8/28/08
work done for FY09 (per BL email 1/15/10)

Manor Park FY 2000 Concrete
Construction

Complete * No concrete work in this community. (RP, 3/1/09)

Manor Park FY 2000 Drainage
Improvements

Complete * Storm drainage work at Manor Park Ct + Rd and Carrolton completed by
2/6/06)

Manor Park FY 2000 Other Complete * Renew Montgomery work now finished. Letter from County Executive t
(RP, 5/26/2009)

Manor Park FY 2000 Resurfacing Complete * Final micro paving completed in 2008. (RP, 1/5/09)* Resurfacing compl

Manor Park FY 2000 Tree Maint./ 
Replanting

Complete * Tree maintenance work. (BL, 3/1/09)

Maplewood FY 2000 Other Complete * See Alta Vista
Marrymont FY 2002 Other Started * See Stratton Woods listing.

Merrimac
Park/Woodburn

FY 2004 Concrete
Construction

Complete * Repairs to existing concrete curb and gutters completed by 10/04. (JB, 1/
surface repairs, preparation, and resurfacing of roads to complete Renew M

Merrimac
Park/Woodburn

FY 2004 Drainage
Improvements

Unknown * None

Merrimac
Park/Woodburn

FY 2004 Resurfacing Unknown * None
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Merrimac
Park/Woodburn

FY 2004 Traffic
Engineering

Complete * Sign and Marking work done in FY09 (JP, 1/25/10)

Merrimac
Park/Woodburn

FY 2004 Tree Maint./ 
Replanting

Complete * Tree Maintenance work from FY04 to FY08 (Mrrmc Prk) + (Wdbrn)(BL, 8/28/08) * Tree 
Maintenance work done for FY09 (per BL email 1/15/10)

Montgomery
Hills/Linden

FY 2003 Concrete
Construction

Complete
* New sidewalk constructed on Seminary, 10/03. (RE, 12/1/2003)* Concrete work completed 
north of Seminary Road by spring 04. Work south of Seminary completed by 9/04. (JB, 1/10/05) 
* Concrete. (2/20/09)

Montgomery
Hills/Linden

FY 2003 Drainage
Improvements

Complete

* Storm drain project on Brookville Rd and Linden La is complete. Trees have been removed 
from Linden and new trees are being planted along Brookville Rd. (YA & BL, 5/7/07)* 
Drainage system refurbishments were made on Brookeville Road under the Drainage Assistance 
Request Program (YA, 6/11/07)

Montgomery
Hills/Linden

FY 2003 Other Complete * Renew Montgomery work now finished. * Letter from County Executive to civic leaders sent. 
(RP, 5/26/2009)

Montgomery
Hills/Linden

FY 2003 Resurfacing Complete

* 100% of roads now slurry sealed. Roads in the north portion (Linden) will not be done in 05’s 
construction season. (GL, 6/6/05)* Warren St was widened due to the installation of the new 
curb and was re-paved in two locations, and Seminary Rd was also paved from Forest Glen Rd 
to Linden Lane.* Both subdivisions on the sides of Seminary Rd were Micro paved. Warren St, 
New Castle Av and Woodley Ave were paved because the roads were so bad we could not patch.
Linden Lane will be paved after Capital Development completes a drainage project in the Spring
08. (JH, 9/21/07)* Linden Lane is on the list for Spring. We are waiting for Capital 
Development’s (MM's) drainage project to start and finish. (JH, 10/9/07) * Total Slurry 
expenditure completed in 2007 (JB, 2/2/09) * Final micro paving completed in 2008. (RP, 
1/5/09) * Resurfacing completed. (2/20/09)

Montgomery
Hills/Linden

FY 2003 Traffic
Engineering

Complete

* As a result of two traffic studies which have now been completed, the following 
recommendations were implemented:1. Establishment of a “School Zone” on Seminary 
Road/Linden Lane from Sutton Place to Monroe Street.2. Establishment of a “School Zone” on 
Brookville Road from Montgomery Street to Linden Lane.3. Installation of standard “No Parking
Any Time” corner clearances at the intersection of Riley Place/Riley Road/Second Avenue. (JG, 
8/19/04)* Sign and Marking work completed in FY09 (JP, 1/25/10)

Montgomery
Hills/Linden

FY 2003 Tree Maint./ 
Replanting

Complete * Tree Maintenance work from FY04 to FY08 for Montgomery Hills (BL, 8/28/08) * Tree 
Maintenance work done for FY09 (per BL email 1/15/10)

North Bethesda Grove FY 2003 Concrete
Construction

Complete * Concrete work completed (DS, 6/7/04).

North Bethesda Grove FY 2003 Drainage
Improvements

Complete * Drainage system refurbishments were made on Broad Street under the Drainage Assistance 
Request Program (YA, 6/11/07)

North Bethesda Grove FY 2003 Resurfacing Not Started * Ready for final surface repairs, preparation, and resurfacing of roads to complete Renew 
Montgomery work.

North Bethesda Grove FY 2003 Traffic
Engineering

Unknown * None

North Bethesda Grove FY 2003 Tree Maint./ 
Replanting

Complete * Tree Maintenance work from FY04 to FY08 (BL, 8/28/08) * Tree Maintenance work done for 
FY09 (per BL email 1/15/10)

North Hills of Sligo FY 2003 Concrete
Construction

Complete
* Repairs to existing concrete curb and gutters completed by 9/04. (DS, 9/13/04) Ready for final 
surface repairs, preparation, and resurfacing of roads to complete Renew Montgomery work. 
(AD, 1/25/08)

North Hills of Sligo FY 2003 Drainage
Improvements

Complete * None

North Hills of Sligo FY 2003 Other Complete * Letter from County Executive to civic leaders sent. (ML, 3/7/2008)
North Hills of Sligo FY 2003 Resurfacing Complete * Final micro paving completed in fall, 2006. (GL, 3/19/08)

North Hills of Sligo FY 2003 Traffic
Engineering

Complete * Sign and Marking work done in FY09 (JP, 1/25/10)

North Hills of Sligo FY 2003 Tree Maint./ 
Replanting

Complete * Tree Maintenance work from FY04 to FY08 (BL, 8/28/08) * Tree Maintenance work done for 
FY09 (per BL email 1/15/10)

North Woodside FY 2000 Other Complete * See Rosemary Hills listing.

Northwood FY 2000 Concrete
Construction

Complete * Concrete curb and gutter work complete (2/20/09)

Northwood FY 2000 Drainage
Improvements

Complete * None

Northwood FY 2000 Other Complete * Renew Montgomery work now finished. Letter from County Executive to civic leaders sent. 
(RP, 5/26/2009)

Northwood FY 2000 Resurfacing Complete * Final micro paving completed in 2002. (RP, 1/5/09)* Resurfacing completed . (2/20/09)

Northwood FY 2000 Traffic
Engineering

Complete * None
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Northwood FY 2000 Tree Maint./ 
Replanting

Complete * Trees completed. (2/20/09)

Northwood Park FY 2005 Concrete
Construction

Complete * All of the curbing work is complete in the Northwood Park Subdivision. (JB, 9/29/05) 
Neighborhood is completed. (AD, 11/24/08)

Northwood Park FY 2005 Drainage
Improvements

Unknown * None

Northwood Park FY 2005 Resurfacing Not Started * Ready for final surface repairs, preparation, and resurfacing of roads to complete Renew 
Montgomery work.

Northwood Park FY 2005 Traffic
Engineering

Complete * Sign and Marking work done in FY09 (JP, 1/25/10)

Northwood Park FY 2005 Tree Maint./ 
Replanting

Complete * Tree Maintenance unit work (BL, 7/3/08) * Tree Maintenance work done for FY09(per BL 
email 1/15/10)

Oakland Terrace FY 2007 Other Started * See Carroll Knolls
Oakview FY 1998 Other Complete * Renew Montgomery work completed.
Oranges FY 2007 Other Started * See Sligo Park Knolls

Parkwood FY 2005 Concrete
Construction

Complete * New ADA sidewalk work along Cedar La being constructed by DCD. (AD, 6/11/07) * 
Concrete curb work completed (AD, 11/24/08)

Parkwood FY 2005 Drainage
Improvements

Complete

* Curb & gutter work is 40% completed as of June, 05. FY05 funding will not allow completion 
of all curb & gutter work. (JB, 8/8/05) * This work continued in the calendar 2006 construction 
season. Will resume in the 2007 season. (JB, 8/7/2006) * Neighborhood issues re curb and gutter 
work on Dresden Rd resolved with assistance of civic official Liz Brennan and work completed. 
Other curb work proceeding in the community. (AD, 5/7/07)* Drainage system refurbishments 
were made on Beech and Franklin by Highway Maintenance. (This work not under Capital 
Development’s Drainage Assistance Request Program. (MM, 8/17/07)) An additional drainage 
system refurbishment project was made in Parkwood at a cost of $30,158.58. (AD, 1/25/08) * 
An additional drainage system refurbishment project was made in Parkwood. (AD, 1/25/08)

Parkwood FY 2005 Other Complete * Letter from County Executive to civic leaders sent. (ML, 7/1/2008)

Parkwood FY 2005 Traffic
Engineering

Complete

* Sign and Marking work done in FY09 totaling the amount shown in the cost field. (JP, 
1/25/10)* Regarding the traffic study at the intersection of Saul Road and Wildwood Road and 
the intersection of Saul Road and Woodfield Road, in which community requested multi-way 
stop controls at these intersections: Traffic Engineering & Operations (TEOS) has initiated a 
traffic study at these intersections last year.  The traffic data has been collected and will be 
analyzed for the final conclusions. TEOS will advise you our recommendations soon when the 
study is approved. (Kyle Liang, Senior Planning Specialist, 4/11/07) 

Parkwood FY 2005 Tree Maint./ 
Replanting

Complete * Tree Maintenance (BL, 6/16/08) * Tree Maintenance work done for FY09 (per BL email 
1/15/10)

Plyers Mill Estates FY 2007 Other Started * See Carroll Knolls
Randolph
Farms/Randolph Hills

FY 2001 Concrete
Construction

Complete * None

Randolph
Farms/Randolph Hills

FY 2001 Drainage
Improvements

Complete * None

Randolph
Farms/Randolph Hills

FY 2001 Other Complete * Renew Montgomery work now finished. * Letter from County Executive to civic leaders sent. 
(TP, 5/2006)

Randolph
Farms/Randolph Hills

FY 2001 Resurfacing Complete * Final surface repairs, preparation, and resurfacing of roads completed. (GL, 12/12/05) 

Randolph
Farms/Randolph Hills

FY 2001 Traffic
Engineering

Complete * None

Regency Estates FY 1999 Other Complete * Renew Montgomery work completed.

Rock Creek Hills FY 2003 Concrete
Construction

Complete * Completed sidewalk and curb work was completed (AD, 4/22/08)* Concrete work completed 
by mid May, 04. (DS, 6/7/04) 

Rock Creek Hills FY 2003 Drainage
Improvements

Complete * None

Rock Creek Hills FY 2003 Other Complete * Letter from County Executive to civic leaders sent. (ML, 7/1/2008)

Rock Creek Hills FY 2003 Resurfacing Complete * Final micro paving completed in spring, 2007. (GL, 11/5/07)* Resurfacing completed 06/07 
(JB, 2/2/09)

Rock Creek Hills FY 2003 Traffic
Engineering

Complete * Sign and Marking work done in FY09 (JP, 1/25/10)

Rock Creek Hills FY 2003 Tree Maint./ 
Replanting

Complete * Tree Maintenance work done for FY09 (per BL email 1/15/10)* Tree Maintenance unit work 
(7/18/08,BL)

Rock Creek Palisades FY 1999 Other Complete * Letter from County Executive to civic leaders sent. (TP, 1/04)

Rollingwood FY 2003 Concrete
Construction

Complete * Total concrete work investment (AD, 1/25/08)
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Rollingwood FY 2003 Drainage
Improvements

Complete * Curb and gutter work complete. * Two drainage projects—Leland (by Div of Cap Devel) & 
Woodbine (by Hwy Main) have been done by same contractor in FY06. (JB, 12/12/05) 

Rollingwood FY 2003 Other Complete * Letter from County Executive to civic leaders sent. (ML, 3/7/2008)

Rollingwood FY 2003 Resurfacing Complete * Ready for final surface repairs, preparation, and resurfacing of roads to complete Renew 
Montgomery work. * Final micro paving completed in spring, 2007. (GL, 3/19/08)

Rollingwood FY 2003 Traffic
Engineering

Complete * Sign and Marking work done in FY09 (JP, 1/25/10)

Rollingwood FY 2003 Tree Maint./ 
Replanting

Complete * Tree Maintenance work from FY04 to FY08 (BL, 8/28/08) * Tree Maintenance work done for 
FY09 (per BL email 1/15/10)

Rosemary Hills/North 
Woodside

FY 2000 Concrete
Construction

Complete * None

Rosemary Hills/North 
Woodside

FY 2000 Drainage
Improvements

Complete * Concrete curb and gutter work complete. (AD, 11/24/08) 

Rosemary Hills/North 
Woodside

FY 2000 Other Complete * Renew Montgomery work now finished. CE letter mailed. (TP, 5/2006)

Rosemary Hills/North 
Woodside

FY 2000 Resurfacing Complete * All final surface repairs, preparation, and resurfacing of roads completed in FY04. (GL, 
12/12/05)

Rosemary Hills/North 
Woodside

FY 2000 Traffic
Engineering

Complete * None

Sligo Park 
Knolls/Oranges/Breewoo
d Manor

FY 2007 Concrete
Construction

Started

* Concrete work underway. (AD, 11/5/07) * Concrete work is 10% completed. (7/7/08, JB) * 
Concrete work completed only on Tenbrook Rd from Dennis to the dead end. Tenbrook has been
milled and overlaid. (JB, 10/6/08) * Concrete work completed for the season. (AD, 11/24/08) * 
Curb & gutter work projected to continue this construction season, 09. (JB, 7/16/09) * 
Scheduled to continue concrete repairs this fall.(RPaugh 12/1/10) * Concrete work 10% 
complete. (DHS construction report, 6/11/11) * Newsletter sent to community. (5/31/11) * 
Concrete work 50% complete. (DHS construction report, 10/14/11) Concrete work 85% 
complete. (DHS construction report 11/11/11)

Sligo Park 
Knolls/Oranges/Breewoo
d Manor

FY 2007 Drainage
Improvements

Unknown * None

Sligo Park 
Knolls/Oranges/Breewoo
d Manor

FY 2007 Other Complete * Community Outreach Office sends to civic organization contact and introductory letter 
announcing neighborhood selection for Renew Montgomery program. (3/2/07)

Sligo Park 
Knolls/Oranges/Breewoo
d Manor

FY 2007 Resurfacing Started
* We completed repaving Tenbrook Rd. this summer/fall. (RP, 1/5/09) * Concrete repairs in this 
area are scheduled to start around the middle of September and should take approx. 2 months to 
complete.(JB 8/5/10)

Sligo Park 
Knolls/Oranges/Breewoo
d Manor

FY 2007 Traffic
Engineering

Complete * Sign and Marking work done in FY09 totaling (JP, 1/25/10)

Sligo Park 
Knolls/Oranges/Breewoo
d Manor

FY 2007 Tree Maint./ 
Replanting

Complete * Tree Maintenance work from FY04 to FY08 for Sligo Park Knolls (BL, 8/28/08) * Tree 
Maintenance work done for FY09 (per BL email 1/15/10)

South Four Corners FY 2006 Concrete
Construction

Complete

* We will be installing concrete curb and gutter on virtually every road within our boundaries in 
South Four Corners.  We want to stick to our boundaries for Renew Montgomery work because 
our Residential Concrete Repair Program passed through the rest of the area (from Renfrew to 
Tenbrook) back in 1998 – 1999. (JB, 7/13/06)* All concrete work done for this season. (AD, 
10/1/07)* Concrete work is 75% completed. (7/7/08, JB)* All concrete work is completed (AD, 
7/17/2009) * Additional investment (AD 7/17/09)

South Four Corners FY 2006 Drainage
Improvements

Started

* We are currently studying Hereford Place and Perth Place for inclusion in the curbing process 
and I am 90% certain that they will be included. The roads are wide enough and we really don’t 
have any obstructions except for Hereford Pl. just above Perth where a large tree is located. That 
section will not receive curbing because we cannot take down trees during this process. We have 
plenty of drainage structures to carry the water to, so drainage is not a problem. (JB, 5/3/06)

South Four Corners FY 2006 Resurfacing Not Started * Ready for final surface repairs, preparation, and resurfacing of roads to complete Renew 
Montgomery work. 

South Four Corners FY 2006 Traffic
Engineering

Complete * Existing streetlights were upgraded and new streetlights were installed in FY98. (MC, 4/10/06) 
* Sign and Marking work done in FY09 totaling (JP, 1/25/10) 

Stratton
Woods/Marrymont

FY 2002 Concrete
Construction

Complete * Concrete work completed by 7/04 (DS, (1/1/04).

Stratton
Woods/Marrymont

FY 2002 Drainage
Improvements

Unknown * None
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Stratton
Woods/Marrymont

FY 2002 Resurfacing Not Started * Ready for final surface repairs, preparation, and resurfacing of roads to 
Montgomery work.

Stratton
Woods/Marrymont

FY 2002 Traffic
Engineering

Unknown * None

Sumner FY 2005 Concrete
Construction

Complete * Concrete curb & gutter work was completed during the summer 05 cons
10/3/05) Completed (AD, 11/24/08)

Sumner FY 2005 Drainage
Improvements

Complete
* Highway Maintenance is constructing a new storm drain system along B
Rd to Ft. Sumner to serve the Ft. Sumner to Falls Branch basin. This proje
completed in the fall, 2007. (YA, 5/7/07)

Sumner FY 2005 Resurfacing Not Started * Ready for final surface repairs, preparation, and resurfacing of roads to 
Montgomery work. 

Sumner FY 2005 Traffic
Engineering

Complete * Sign and Marking work done in FY09 (JP, 1/25/10)

Sumner FY 2005 Tree Maint./ 
Replanting

Complete * Tree Maintenance work from FY04 to FY08 (BL, 8/28/08) * Tree Main
for FY09 (per BL email 1/15/10)

Tamarack Triangle FY 1997 Other Complete * Renew Montgomery work completed.
Veirs Mill Village FY 1997 Other Complete * Renew Montgomery work completed.

Walnut Hills FY 2003 Concrete
Construction

Complete * Repairs to existing concrete curb and gutters were completed in Septem

Walnut Hills FY 2003 Drainage
Improvements

Complete * Drainage system refurbishments were made on Chestnut Street under th
Request Program (YA, 6/11/07)

Walnut Hills FY 2003 Other Started Renew Montgomery work now finished. Close out letter TP office for rev

Walnut Hills FY 2003 Resurfacing Complete

* Ready for final surface repairs, preparation, and resurfacing of roads to 
Montgomery work.* Final road repairs and micro sealing will not occur u
(R. Dorsey, 10/17/06)* Highway Maintenance has scheduled this neighbo
asphalt resurfacing work on its FY10 schedule. (JB, 7/16/09) * Resurfacin
May 2010 (JB 8/5/10)

Walnut Hills FY 2003 Traffic
Engineering

Complete * Sign and Marking work done in FY09 totaling (JP, 1/25/10)

Walnut Hills FY 2003 Tree Maint./ 
Replanting

Complete * Tree Maintenance work from FY04 to FY08 (BL, 8/28/08) * Tree Main
FY09 (per BL email 1/15/10)

West Bethesda Park FY 2003 Other Started * See Woodhaven/Highland Hills listing.

Westchester FY 2000 Concrete
Construction

Complete * Concrete completed . (2/20/09)* Concrete curb and gutter work comple

Westchester FY 2000 Drainage
Improvements

Complete * None

Westchester FY 2000 Other Complete * Renew Montgomery work now finished. Letter from County Executive 
(RP, 5/26/2009)

Westchester FY 2000 Resurfacing Complete * Final micro paving completed in 2003. (RP, 1/5/09)* Resurfacing comp

Westchester FY 2000 Traffic
Engineering

Complete * None

Westchester FY 2000 Tree Maint./ 
Replanting

Complete *Tree maintenance work. (BL, 3/1/09)

Westgate/Crestview/West
haven

FY 2002 Concrete
Construction

Complete * All concrete work completed as of 4/4/05. (JB, 6/6/05)* All existing con
two remaining roads refurbished as of 8/2/04. (DS, 8/2/04) 

Westgate/Crestview/West
haven

FY 2002 Drainage
Improvements

Unknown * None

Westgate/Crestview/West
haven

FY 2002 Resurfacing Not Started * Ready for final surface repairs, preparation, and resurfacing of roads to 
Montgomery work.

Westgate/Crestview/West
haven

FY 2002 Traffic
Engineering

Unknown * None

Westhaven FY 2002 Other Started * See Westgate listing.

Westmorland Hills FY 2007 Concrete
Construction

Complete
* Concrete work 45% completed, including new curb and gutter on James
7/16/07)* We are now 85% completed and will return in FY09. (AD, 1/7/
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Westmorland Hills FY 2007 Traffic
Engineering

Complete * Sign and Marking work done in FY09 totaling (JP, 1/25/10)

Westmorland Hills FY 2007 Tree Maint./ 
Replanting

Complete
* Highway Maintenance has removed three dead trees in FY07 thus far. (BL, 1/29/07)* Tree 
Maintenance work from FY04 to FY08 (BL, 8/28/08) * Tree Maintenance unit work done for 
FY09 (per BL email 1/15/10)

Wheaton Woods FY 2009 Concrete
Construction

Complete

* 6/29/10 HWY Services sends newsletter to residents advising of concrete repairs coming soon 
to their neighborhood (RP, 7/12/10) * Highway Services sends second newsletter to residents in 
an another part of this designated Renew Montgomery community advising of concrete repairs 
coming soon to their neighborhood.” (RP, 7/22/10) * Concrete work 100% complete. (DHS 
construction report, 10/14/11)

Wheaton Woods FY 2009 Drainage
Improvements

Started * DEP doing some storm drain inlets, retrofitting.

Wheaton Woods FY 2009 Other Complete
* Community Outreach Office sent to civic organization contacts introductory letter announcing 
neighborhood selection for Renew Montgomery program. (3/10/09) * CONFIRM THIS 
NEIGHBORHOOD READY FOR CLOSE OUT. (11/7/11)

Wheaton Woods FY 2009 Resurfacing Complete

* Resurfacing work 100% complete within FY12 summer-fall construction season. (DHS 
construction report, 10/14/11) – but per JB, this only refers to area EAST of Parkland Dr. 
(11/7/11) Rersurfacing work 100% complete - but per JB, this only refers to area EAST of 
Parkland DR.. (DHS construction report 10/14/11) * Highway Services sends newsletter to 
residents advising of resurfacing to begin in their neighborhood on or about June 6, 2011. (TP, 
2/6/12)

Wheaton Woods FY 2009 Traffic
Engineering

Complete

* Sign and Marking work done in FY09(JP, 1/25/10)* Streetlight unit installed in FY09 2 – 70 
W, HPS Streetlights at 4705 Falcon Street (TS, 1/4/10)* Streetlight unit trimmed trees for 
lighting in FY09 at Justice Road between Aspen Hill Road and Grenoble Drive and at 14008 
Parkland Drive. (TS, 1/4/10)

Wheaton Woods FY 2009 Tree Maint./ 
Replanting

Complete * As crews start concrete work they elevate trees. (RP, 10/5/10)* Tree work expenditures in 
FY09 (BL, 11/10/09)

Wohlshire FY 2006 Concrete
Construction

Complete

* Concrete work is 20% completed. (7/7/08, JB) Work is scheduled for summer of 08. (AD, 
6/2/08)* Concrete work stopped for the season, will start back up in the summer, 09. (AD, 
11/24/08)* Curb & gutter work 50% complete. (RP, 1/5/09)* Remaining concrete work was 
surveyed by contractor. Additional curb and gutter work deemed not appropriate due to drainage 
concerns. Apron work now being offered at a discount to residents. No other concrete work will 
be scheduled for this neighborhood under Renew Montgomery. (JB, 7/6/09)*Concrete 
Completed (AD 7/17/09)

Wohlshire FY 2006 Drainage
Improvements

Unknown * None

Wohlshire FY 2006 Other Complete Note: Most of Wohlshire is in the Brookdale civic association. (per Larry Howe, 7/25/2006)

Wohlshire FY 2006 Resurfacing Not Started * Ready for final surface repairs, preparation, and resurfacing of roads to complete Renew 
Montgomery work. 

Wohlshire FY 2006 Traffic
Engineering

Complete * Sign and Marking work done in FY09 (JP, 1/25/10)

Woodacres FY 1999 Other Complete * Renew Montgomery work completed.
Woodburn FY 2004 Other Started * See Merrimac Park listing

Woodburn FY 2004 Tree Maint./ 
Replanting

Complete * Tree Maintenance work done for FY09 (per BL email 1/15/10)* Brett has 2 separate totals for 
Merrimac Park and Woodburn. The total below is for Woodburn.

Woodhaven/Highland
Hills (also known as 
Bradley Park/West 
Bethesda Park)

FY 2003 Concrete
Construction

Complete * Concrete work completed by 7/03. (DS, 11/3/03)

Woodhaven/Highland
Hills (also known as 
Bradley Park/West 
Bethesda Park)

FY 2003 Drainage
Improvements

Unknown * None

Woodhaven/Highland
Hills (also known as 
Bradley Park/West 
Bethesda Park)

FY 2003 Other Started * Letter sent to CE for signature. (TP, 12/22/09)

Woodhaven/Highland
Hills (also known as 
Bradley Park/West 
Bethesda Park)

FY 2003 Resurfacing Complete * Resurfacing is complete in 2007 (JB, 2/2/09)

Woodhaven/Highland
Hills (also known as 
Bradley Park/West 
Bethesda Park)

FY 2003 Traffic
Engineering

Unknown * None



29

Woodmoor/Indian Spring 
Village

FY 2003 Concrete
Construction

Complete

* Repairs to existing concrete curb and gutters completed 5/07 (JB) * “I am
our gratitude to you and your crew for the outstanding job they did in puttin
and aprons on Eastmoor Drive!! A special commendation should go to Dan
without him, I fear the project would have never been completed! Dan did 
job dealing with the many obstacles he encountered on the street. Needless
pleased with the beautification of our street. It looks wonderful! Sincerely, 
(9/10/07) * This project was very controversial last year. The residents wer
loss of 25-mature trees. It was determined several years ago that the trees m
order to install new curb and gutters. This issue of tree removal reached the
as the County Executive and also involved a Delegate. Some residents wan
some wanted the new curbs. The Division of Highway Services was able to
9/12/07)

Woodmoor/Indian Spring 
Village

FY 2003 Drainage
Improvements

Unknown * None

Woodmoor/Indian Spring 
Village

FY 2003 Resurfacing Not Started * Ready for final surface repairs, preparation, and resurfacing of roads to c
Montgomery work.

Woodmoor/Indian Spring 
Village

FY 2003 Traffic
Engineering

Complete * Sign and Marking work done in FY09 totaling (JP, 1/25/10)

Woodmoor/Indian Spring 
Village

FY 2003 Tree Maint./ 
Replanting

Complete * Tree Maintenance unit work FY 04-08 (BL, 6/9/08) * Tree Maintenance 
(per BL email 1/15/10)

Woodside Forest FY 2000 Other Complete * Letter from County Executive to civic leaders sent. (TP, 1/04)
Woodside Park FY 1997 Other Complete * Completed in 1999. (JB, 2/15/05)

Woodside Park East FY 2004 Concrete
Construction

Complete * Concrete curb and gutter work has been completed as June, 05. (JB, 6/9/0
and gutter work total expenditure (RP, 12/10/09)

Woodside Park East FY 2004 Drainage
Improvements

Complete * Drainage system refurbishments were made on Greenbrier Drive under th
Request Program (YA, 6/11/07)

Woodside Park East FY 2004 Other Complete * Letters sent to CE for signature. (TP, 12/22/09)

Woodside Park East FY 2004 Resurfacing Complete
* Micro paving east of Dale and north of Wayne completed Sep, 07. (GL, 
overlay being done on Wayne and coming through this Renew Mont neigh
10/1/07)* Hot mix asphalt being applied in this neighborhood in October, 0

Woodside Park East FY 2004 Traffic
Engineering

Complete * Sign and Marking work done in FY09 (JP, 1/25/10)

Wyngate/Ashburton/Alta
Vista Terrace

FY 2005 Concrete
Construction

Complete * Additional investment (AD 7/17/09)

Wyngate/Ashburton/Alta
Vista Terrace

FY 2005 Concrete
Construction

Complete

* The 2007 season will focus on installing NEW curbs where none current
neighborhoods must achieve consensus on wanting or not wanting new cur
8/7/2006)* Highway Maintenance should complete this area by the end of 
season--sidewalk and curb work is about 80% done. (AD, 12/4/06).* Two 
added (Wyngate Dr. and Singleton Rd.) and we will be installing new conc
Oakmont Pl. will get the full treatment. (sidewalk, curb, and paving) in FY
Final completion pending Kentstone. Highway Services intends to petition
street in the fall, 09. If support shown, would propose installing new gutter
program. (RP, 1/5/09)* Concrete work completed in fall, 07, including new
Singleton & Wyngate. (AD, 11/5/07) Completed total investment is shown
11/24/08)

Wyngate/Ashburton/Alta
Vista Terrace

FY 2005 Drainage
Improvements

Complete * Drainage system refurbishments were made on Beech Avenue under the 
Request.

Wyngate/Ashburton/Alta
Vista Terrace

FY 2005 Resurfacing Not Started * Ready for final surface repairs, preparation, and resurfacing of roads to c
Montgomery work.

Wyngate/Ashburton/Alta
Vista Terrace

FY 2005 Traffic
Engineering

Complete * Sign and Marking work done in FY09 totaling (JP, 1/25/10)

Wyngate/Ashburton/Alta
Vista Terrace

FY 2005 Tree Maint./ 
Replanting

Complete * Tree Maintenance unit work (BL, 5/23/08) * Tree Maintenance work don
email 1/15/10)
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SAMPLE LETTER

FROM CIVIC ASSOCIATION OFFICIAL IDENTIFYING

NEIGHBORHOOD ISSUES

TO: Tom Pogue, Community Outreach Manager

 Montgomery County Department of Transportation

 101 Monroe Street, 10th fl oor

 Rockville, MD 20850-2540

or

 tom.pogue@montgomerycountymd.gov

  We would like to submit the following list of projects for consideration in the Renew 

Montgomery program. 
 

*Linden Lane — Upgrade the sidewalk basically from the intersection of Brookville to 

the Linden Bridge. We have received more written and oral comments about the lack of 

real sidewalks on this road. The existing “sidewalk” is made of asphalt The curbing and 

drainage also infrastructure needs to be repaired.
 

Storm drains along this stretch - rain water pools in the street.
 

*Storm drain repair — Linden and Monroe 
 

*Gutters/curbing — Monroe Street  

One homeowner writes that their address is xxxx Seminary but our driveway access is on 

Monroe.  When it rains, a lot of the water that rushes down Monroe on our side of the 

street ends up at the bottom of our driveway.
 

*New Street Light - Seminary Place adjacent to the Montgomery Hills Park. 

This poorly lit area sits at the entrance to the park. Also serves as the crossing

point across Seminary Road. This is a traffi c and pedestrian safety issue.
 

*Crosswalks - Seminary Road at Brookville Rd and Park

Repaint existing crosswalk

Line at stop sign on Seminary Place 
 

*Road —  Second Ave/Landsdown 

Asphalt Road repair

*Gutter/curbs — Riley Place, Riley Road 

Replace.
 

*Bus stops — Seminary Road 

Bus stop and or benches
 

  Any questions, please contact me at xyz@email.com or 301-123-4567.

Sincerely,

XXXXXX

President, ABC Civic Association



* Slurry & Bus stop amenities moved fr CIP to Op bud - FY98. FY09 CIP began funding some slurry work.

** Bus stop and ADA ramp investments are now included in Sidewalk – refurbished or new – categories.

***The Roadway Reforestation Grant program completed it’s available funding in FY00.

^ Bus stop pads and sidewalk connectors included in CIP sidewalk, curb, gutter refurbishment program.

^^ Storm drain repairs included in concrete work (sidewalk, curb and gutter refurbishment)

TABLE 3

RENEW MONTGOMERY EXPENDITURES

BY FISCAL YEAR AND TYPE OF WORK

FY 97-11

Effective: 5/30/12

BUDGET ITEM FISCAL YEAR TOTAL

Capital Improvemt Prog (CIP) 97-08 09 10 11

Sidewalk, curb, & gutter--refb $34,005,875 $1,362,086 $6,150,307 $2,257,587 $43,775,855
Sidewalks--new $2,586,842 $21,129 6,891$       $2,614,862
ADA improvements $831,820 $165,000 $996,820
Slurry* $20,990 $0 $20,990
Traffic calming $250,230 $250,230
Streetlights $213,330 $10,619 $223,949
Bus stop amenities*(shelters)** $44,030 *,** *,** *,** $44,030
Bus stop pads** $6,240 *,** *,** *,** $6,240
Storm drains--new $1,043,577 $0 $1,043,577
Storm drains--repair $278,110 ^^ ^^ ^^ $278,110
Roadway reforestation*** $2,500 *** *** *** $2,500

CIP Total $39,283,544 $1,537,705 $6,171,436 $2,264,478 $49,257,163

Operating Budget 97-08 09 10 11

Roadway base repairs & resurface $5,258,017 $561,926 $473,420 $6,293,363
Slurry* $4,543,715 $121,933 $4,665,648
Signs & markings $629,768 $82,773 43,308$           63,337$ $819,186
Bus stop amenities*,** $8,220 ^ ^ ^ $8,220
Tree maintenance $3,503,149 $1,098,212 $4,601,361
Neighborhood beautification $750 $0 $750

$0
$0

Operating Budget Total $13,943,619 $1,302,918 $605,234 $536,757 $16,388,528

TOTAL $53,227,163 $2,840,623 $6,776,670 $2,801,235 $65,645,691
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Maps of

FY02
RENEW MONTGOMERY

NEIGHBORHOODS
Maps produced by
Joseph Pospisil

Division of Traffi c Engineering and Operations
Department of Transportation
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CONCLUSION

 The Department of Transportation continues to address a compelling need 

for infrastructure repair work through Renew Montgomery and ongoing efforts 

in other neighborhoods.  As more funds are spent for Renew Montgomery, 

the rate of increase of infrastructure backlog is diminishing.  The department 

is able to be more proactive with scheduled work rather than responding 

to emergency situations.  Renew Montgomery plays an important role in 

improving the aesthetics and value of a neighborhood and enhancing

the quality of life enjoyed by our residents.

▼
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